

# **Project Update – Milwaukee County Board**


---

**November 12, 2021**



# Year 1 of 2-year Project

## 33 Total BRT Stations



# BRT Stations

## Construction, Fabrication & Procurement

Platform



Handrail

Westbound Wisconsin & 35<sup>th</sup>, rendering

Shelter



# Platforms


Year 1 Status:

- 17 platforms poured & cured
- Winter Activities



Pedestrian Improvements

# Shelters



- Half-inch clear laminated safety glass
- Translucent roof
- Steel frame, graffiti resistant paint
- Wood overlay (roof supports)
- Wood bench with bar dividers
- Wind screen
- Lighting



# Shelters



- First Installations January, 2022 (tentative)

Cameras

Realtime Display




TVM  
(Ticket Vending Machine)

Ticket Validator



# Year 1 of 2-year Project

## 33 Total BRT Stations





Year 2 of 2-year Project  
33 Total BRT Stations



**For more information:**  
**[eastwestbrtmke.com](http://eastwestbrtmke.com)**

---

**Or contact:**

Brittany Bertsch – MCTS Project Manager  
bbertsch@mcts.org

David Locher – MCTS Transportation Manager  
dlocher@mcts.org

**EAST  
WEST BRT**