
Department of Administrative Services 14.80.58.F1
Facilities Management Division 

ARCHITECTURE, ENGINEERING, &  

ENVIRONMENTAL SERVICES SECTION 

CONSULTANT FEE REVISION APPROVAL FORM

Fee Revision #:

I. PROJECT DESCRIPTION:

Project Title:  

Consultant Name: 

Project #:

AGREEMENT TYPE: 

Lump Sum – Not-to-Exceed Type “A” or “D” Agreement 

Lump Sum – Not-to-Exceed Type “B” Agreement - Annual 

Actual Cost – Not-to-Exceed Fee Type “B” Agreement – Annual 

Actual Cost – Not-to-Exceed Fee Type “C” Agreement 

Fee Revision Type:  Actual Cost – Not-to-Exceed
  (if other type, justify in “Reason” section, below) 

II. FEE REVISION REASON:



Department of Administrative Services 
Facilities Management Division       

FEE REVISION APPROVAL FORM 
PROJECT TITLE:  

PROJECT NO.:    
FEE CHANGE NO.: 

III. APPROVED FEE BREAKDOWN:

A. Original Fee, Plus Allowance

1. Fee

2. Reimbursable Allowance

3. Fee Plus Allowance

B. Previously Approved Fee Revision plus Allowance (NTE)

1. Fee

2. Reimbursable Allowance (NTE)

3. Total

C. This Fee Revision plus Allowance (NTE)

1. Fee Revision

2. Reimbursable Allowance (NTE)

3. Total

D. Revised Maximum Allowable Fee Plus Allowance:

1. Fee

2. Allowance (NTE)

3. Fee Plus Allowance (NTE)



Department of Administrative Services 
Facilities Management Division       

IV. D/TBE UTILIZATION

Approved D/TBE Participation Form (D/TBE-12 Form) and “D/TBE” Utilization

Plan (D/TBE-14 Form) are attached.

V. FISCAL NOTE

Prepared By: 

    (Date) 

Attachments: 

Consultant Scope of Work w/Task-Hours Matrix    

Approved D/TBE Participation Form 

1684 Form

FEE REVISION APPROVAL FORM 
PROJECT TITLE:  
PROJECT NO.:    

FEE CHANGE NO.:


	Agreement Type: Actual Cost - Not-to-Exceed Fee Type C
	Fiscal Note: There are sufficient funds available in the designated account for this fee increase.
	Project Title: Engineering Services and Final Design Development for LMRP
	Project #: 0515-17803
	Fee Change #: 4
	Date Signed: 
	Fee Change Reason: The contract and grant have been granted a small extension to help meet goals after serious delays to the project start date. The end date has been pushed to December 31, 2023 from September 30, 2023 so an additional 3 months of construction oversight are required by Cardno, Inc. In addition, EPA (Grantor) and WDNR (Primary Awardee) and MCP (sub-awardee) determined that implementation of the Vegetative Monitoring Plan created by Cardno, as part of the Little Menomonee River Parkway Habitat Restoration Plan, was necessary to meet goals outlined in the GLRI Grant and in order to meet AOC Project Goals. This amendment is for funding of an additional 3 months of Construction Oversight and the addition of Vegetative Monitoring Plan implementation through December 2023. 
	FPA: 72352
	Fee 2: 46986
	RA (NTE) 1: 0
	Total 1: 46986
	FI: 24732.2
	RA (NTE) 2: 
	Total 2: 24732.2
	Fee 3: 143070.2
	A (NTE): 1000
	FPA (NTE): 144070.2
	Fee 1: 71352
	RA 1: 1000
	Check Box1: Yes
	Check Box2: Yes
	Check Box6: Yes
	Text8: Natalie Dutack
	Consultant Name: Cardno, Inc


