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uns Facilities Management Division

ARCHITECTURE, ENGINEERING, &
ENVIRONMENTAL SERVICES SECTION

CONSULTANT FEE REVISION APPROVAL FORM

Fee Revision#: ]

l. PROJECT DESCRIPTION:

Project Title: Engineering Services and Final Design Development for LMRP

Consultant Name: Cardno, Inc

Project #: 0515-17803

AGREEMENT TYPE:
O Lump Sum — Not-to-Exceed Type “A” or “D” Agreement
O Lump Sum — Not-to-Exceed Type “B” Agreement - Annual
O Actual Cost — Not-to-Exceed Fee Type “B” Agreement — Annual
@ Actual Cost — Not-to-Exceed Fee Type “C” Agreement

Fee Revision Type: Actual Cost — Not-to-Exceed
(if other type, justify in “Reason” section, below)

Il. FEE REVISION REASON:

An archeological assessment and periodic construction observation by the consultant,
as well as technical assistance during construction have been added to the scope of
work.
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PROJECT NO.: 0515-17803
FEE CHANGE NO.: 1
II. APPROVED FEE BREAKDOWN:
A. Original Fee, Plus Allowance
2. Reimbursable Allowance $ 1,000.00
3. Fee Plus Allowance $72,352.00
B. Previously Approved Fee Revision plus Allowance (NTE)
1. Fee $0.00
2. Reimbursable Allowance (NTE) $0.00
3. Total $0.00

C. This Fee Revision plus Allowance (NTE)

1. Fee Revision $ 34,430.00

2. Reimbursable Allowance (NTE)

3. Total $ 34,430.00
D. Revised Maximum Allowable Fee Plus Allowance:

1. Fee $ 105,782.00

2. Allowance (NTE) $ 1,000.00

3. Fee Plus Allowance (NTE) $ 106,782.00
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V. D/TBE UTILIZATION

Approved D/TBE Participation Form (D/TBE-12 Form) and “D/TBE” Utilization
Plan (D/TBE-14 Form) are attached.

V. FISCAL NOTE

There are sufficient funds available in the designated account for this fee increase.

Prepared By: Stevan Keith 2/12/21
(Date)

U] consultant Scope of Work w/Task-Hours Matrix

Attachments: |L!| Approved D/TBE Participation Form
1| 1684 Form
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