
 
Attachment 1 

 
Capital Project Status and Completion Schedule as of  

June 30, 2018 
 





Total Sub-
Projects: 30  

All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WH24201 NORTH SHOP IMPROVEMENTS       $321,832 $0 $0 $321,832 100.0% Temp Hold 0.0% TBD

Proposed maintenance garage 
design  from 1999 placed the 

structure on Park land. Site for 
building must be confirmed prior to 

proceeding with project.

WH23401 HIGHWAY BILLING SYSTEM        $44,282 $0 $44,282 $1 0.0% In Progress 99.0% July-18 System depolyed.  Support contract 
finalized with vendor.  

WH10901 SIGNAL AT W GD HOPE & PIERRON $315,000 $300 $0 $314,700 99.9% In Progress 2.5% October-19

Design 6% Complete; R/W Acq 
N/A; Const 0% Complete; Delay in 

traffic study due to the impact of 
WISDOT construction on I-43 & 
Good Hope Rd. Interchange & 
bridge work at Green Tree Rd.

WH10501 E NORTH AND OKLND BRIDGE JOINT $105,080 $0 $0 $105,080 100.0% Temp Hold 0.0% TBD

Alternative options of scoping and 
funding have been considered and 
will be concluded by 4th quarter of 

2018
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH09701 E NORTH AVE BRIDGE OVER OLT   $200,000 $0 $0 $200,000 100.0% Temp Hold 0.0% November-22

Project Design start delayed due to 
State funding approval. Anticipate 

State funding being approved by the 
4th quarter of 2018 to be able to 

begin the design in the 1st quarter 
of 2019.

WH09501 W RAWSON - S. 27TH TO S. 20TH $150,000 $0 $0 $150,000 100.0% Temp Hold 0.0% November-21 Project Design start delayed. 
Waiting on STP funding approval.

WH09401 W. RAWSON INT W/ 10TH AND 6TH $1,200,000 $8,824 $0 $1,191,176 99.3% In Progress 65.0% December-18

Design 100% Complete; R/W Acq 
N/A; Const 30% Complete.    Delay 
in traffic signal monotube delivery 

Statewide.

WH09201 S 76TH & W LAYTON ADAPT SIG SY $96,561 $185 $0 $96,376 99.8% In Progress 12.0% December-19

Design 25% Complete; R/W Acq 
N/A Complete; Const 0% 

Complete. Construction funding not 
approved in the 2018 Milwaukee 

County Capital budget, 
therefore, construction moved to 
2019 pending Milwaukee County 

funding.
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH09101 SHORT TERM CTH REHAB-MANIT PRJ $64,603 $66,695 $0 ($2,092) -3.2% Completed 100.0% February-18 MCDOT Closeout pending.

WH09001 W RYAN RD CTH H 96TH TO 112TH $379,528 $74,737 $17,877 $286,914 75.6% Completed 100.0% December-17

Design 100% Complete; R/W Acq 
N/A; Const 100% Complete.  State 
reimbursement received.  MCDOT 

Closeout pending.

WH08201 Reconstruct CTH ZZ College  Ho $1,071,331 $0 $0 $1,071,331 100.0% Completed 100.0% N/A

Design 100% Complete; R/W Acq 
100% Complete; Const 100% 

Complete.    WISDOT Closeout 
Complete. LMA payment of approx. 

$650,000 received.

WH08024 WHITNALL PARK BRIDGE #565     $685,009 $809 $0 $684,200 99.9% Completed 100.0% February-18

Design 100% Complete; R/W Acq 
N/A; Const 100% Complete.  

MCDOT and WISDOT Closeout 
Pending
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH08023 WHITNALL PARK BRIDGE #564     $634,807 $3,616 $0 $631,191 99.4% Completed 100.0% February-18

Design 100% Complete; R/W Acq 
N/A; Const 100% Complete.  

MCDOT and WISDOT Closeout 
Pending

WH03014 W VIENNA- MENOM RVR BRIDG 771 $150,000 $0 $0 $150,000 100.0% Temp Hold 0.0% TBD Project Design start delayed. 
Waiting on STP funding approval.

WH03013 WHITNALL PRK BRIDGE #713      $712,345 $0 $0 $712,345 100.0% Completed 100.0% December-16
Design 100% Complete; R/W Acq 

N/A; Const 100% Complete.   
WISDOT Closeout pending

WH03006 WHITNALL PK BRDG - ROOT RIVER $704,983 $0 $0 $704,983 100.0% Completed 100.0% December-16
Design 100% Complete; R/W Acq 

N/A; Const 100% Complete.   
WISDOT Closeout pending
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH02019 N TEUTONIA - GOOD HOPE TO BRAD $4,958,326 $233,199 $9,391 $4,715,737 95.1% In Progress 60.0% June-19

Design 100% Complete; R/W Acq 
N/A; Const 20% Complete.   Delay 

in street lighting pole delivery 
Statewide.

WH02016 E. LAYTON (S HOWELL TO S PA)  $458,204 $0 $0 $458,204 100.0% Completed 100.0% November-16

Design 100% Complete; R/W Acq 
N/A Complete; Const 100% 

Complete.   WISDOT Closeout 
pending.

WH01022 S. 13TH ST -W PUETZ TO DREXEL $299,904 $0 $0 $299,904 100.0% Temp Hold 0.0% December-22 Project Design start delayed. 
Waiting on STP funding approval

WH01021 ST MARTINS S. N CAPE TO S LOV $336,081 $33,862 $0 $302,220 89.9% Completed 100.0% June-17 MCDOT Closeout pending.
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH01016 RECONST 13TH- DREXEL TO RAWSON $5,367,187 $92,722 $7,481 $5,266,985 98.1% In Progress 77.0% June-19

Design 100% Complete; R/W Acq 
100% Complete; Const 30% 

Complete.  Delay in traffic signal 
monotubes and street lighting 

delivery Statewide.

WH01008 S. 92ND WFH TO W. HOWARD AVE  $454,354 $109,339 $0 $345,015 75.9% In Progress 30.0% June-20 Design 60% Complete; R/W Acq 
0% Complete; Const 0% Complete

WH01006 RECON CTH Y LAYTON 27TH TO43RD $420,000 $0 $0 $420,000 100.0% Temp Hold 0.0% TBD Project Design start delayed. 
Waiting on STP funding approval

WH01002 MILL RD. 43RD ST. TO SYDNEY PL $1,152,664 $32,777 $0 $1,119,887 97.2% Completed 100.0% October-17

Design 100% Complete; R/W Acq 
100% Complete; Const 100% 

Complete.   MCDOT and WISDOT 
Closeout pending
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
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Substantial 
Completion Date

Explanation

 

WH00206 W GOOD HOPE ADAPTIVE SIG SYSTE $540,317 $7,308 $0 $533,009 98.6% In Progress 37.5% December-18 Design 75% Complete; R/W Acq 
N/A Complete; Const 0% Complete

WH00203 TRAFFIC SIGNAL OPTIMIZATION   $94,724 $22,306 $0 $72,418 76.5% Completed 100.0% July-18

Design 100% Complete; R/W Acq 
N/A; Const N/A Complete. 

Validation report completed.  
MCDOT and WISDOT closeout 

pending.

WH00119 INTERSECT S. 76TH / W. RAWSON $919,394 $1,582 $0 $917,812 99.8% Completed 100.0% June-18

Design 100% Complete; R/W Acq 
N/A; Complete; Const 100% 

Complete.  MCDOT and WISDOT 
Closeout pending.

WH00118 CTH G & CTH S INTERSECTION(   $427,907 $678 $0 $427,229 99.8% Completed 100.0% October-17

Design 100% Complete; R/W Acq 
100% Complete; Const 100% 

Complete.   MCDOT and WISDOT 
Closeout pending
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All Depts - HWY   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WH00117 INT. CTH Y AND S. 60TH ST.    $50,720 $0 $0 $50,720 100.0% Completed 100.0% May-16

Design 100% Complete; R/W Acq 
100% Complete; Const 100% 
Complete.  WISDOT Closeout 

Pending 

WH00115 S. 76TH ST. INT EDGERTON/LAYT $754,133 $12,890 $0 $741,243 98.3% Completed 100.0% July-18

Design 100% Complete; R/W Acq 
100% Complete; Const 100% 

Complete.  MCDOT and WISDOT 
Closeout pending.

TOTAL $23,069,276 $701,827 $79,029 $22,288,420
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Total Sub-
Projects: 8  

All Depts - MASS TRANSIT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WT10401 BUS REPLACEMENT PROG - 2018   $13,500,000 $0 $13,241,872 $258,128 1.9% In Progress 15.0% October-19 Buses were ordered in June 2018.  
Maunfacturing period is 63 weeks.

WT08701 REBUILD KK MAINTENANCE PITS   $732,683 $603,909 $62,380 $66,394 9.1% In Progress 95.0% June-18 Working on Punchlist Items related 
to Electrical

WT08301 BUS RAPID TRANSIT             $21,225,000 $0 $0 $21,225,000 100.0% In Progress 5.0% Summer/Fall 
2020

FTA is expected to provide a finding 
of no significant impact towards the 
project in November 2018 which will 

allow for a Federal grant 
agreement  - anticipated in Spring 

2019.

WT08201 BRT PLANNING AND DESIGN       $384,585 ($79,476) $0 $464,061 120.7% In Progress 60.0% Summer 2019

Consultant work is ongoing and 
expected to be completed in mid-
2019.Pace of planning and design 

is also contingent on feedback from 
the Federal Transit Administration 

(FTA).
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All Depts - MASS TRANSIT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WT08101 WI AVE COORIDOR TRANSIT SIGNAL $1,275,000 $0 $0 $1,275,000 100.0% In Progress 0.0% Summer/Fall 
2020

Project is being conducted in 
coordination with BRT construction 
expected between Summer 2019 

and Summer 2020.

WT07701 FDL BUS STORAGE GARAGE ROOF   $3,149,741 $66,399 $2,810,076 $273,266 8.7% In Progress 0.0% November-18

With accepting Alternate Bid-B and 
pending fund transfer to finish 

remaining roof, substantial 
completion date will be extended.

WT07601 KK GARAGE MAINT BLDG HVAC     $1,813,204 $714,073 $108,369 $990,762 54.6% In Progress 95.0% August-18 Finishing controls and punch list.

WT07501 ON-BUS VIDEO SYSTEM           $1,723,051 $1,230,750 $492,300 $1 0.0% Completed 100.0% October-17

Project is completed and final 
payment will be made upon 

completion of a 3-month warranty 
period in August.

TOTAL $43,803,264 $2,535,655 $16,714,997 $24,552,612
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Total Sub-
Projects: 40  

All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WA37401 LJT MASTER PLAN 2018          $400,000 $0 $0 $400,000 100.0% In Progress 0.0% TBD Project created via June 2018 
Appropriation Transfer

WA26101 GMIA MASTER PLAN 2017         $2,566,500 $0 $2,400,000 $166,500 6.5% In Progress 5.0% December-21 Consultant selected and under 
contract.

WA26001 GMIA PARKING STRUC REP 2018   $900,272 $0 $0 $900,272 100.0% In Progress 5.0% August-19 Project is in design.

WA25401 GMIA PARKING LOT REPL 2018    $261,420 $11,257 $0 $250,163 95.7% In Progress 10.0% November-18
Project design complete.  Currently 

advertising for bids.  Bids due 
8/1/2018
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA25301 GMIA OPS CONTROL CENTER       $209,669 $14,719 $0 $194,950 93.0% Temp Hold 5.0% TBD Design consultant selected, project 
on hold.

WA25201 GMIA MKE BUS PARK ELEC INFRA  $2,815,004 $13,752 $175,785 $2,625,467 93.3% In Progress 15.0% August-19 Project in design.

WA25101 GMIA AIRFIELD DRAINAGE STUDY  $109,603 $2,986 $0 $106,617 97.3% In Progress 5.0% February-19 Selected consultant. Working on 
contract.

WA24801 LJT PAVEMENT REPLACEMENT      $230,601 $4,753 $286 $225,563 97.8% In Progress 25.0% December-18 Construction is awaiting contract 
processing.
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA24701 GMIA DEICER PADS- 19R 2018    $4,476,893 $40,567 $0 $4,436,326 99.1% Cancelled 0.0% N/A Project deferred to beyond the 5-
year planning window.

WA24601 GMIA AIRFIELD PVMNT REPL 2018 $2,341,701 $45,844 $443 $2,295,414 98.0% In Progress 25.0% August-19 Construction is awaiting contract 
processing.

WA24501 GMIA AIRFIELD SAFETY IMP 2018 $483,224 $32,397 $18,800 $432,027 89.4% In Progress 20.0% November-18 Working on securing contract. Work 
to begin later summer/early fall.

WA24301 GMIA REPLACE JET BRIDGES 2018 $1,545,318 $28,350 $557,640 $959,327 62.1% In Progress 5.0% November-18 Jet bridge due to arrive in 
November 2018.
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA24001 LJT SEC-WILDLIFE FENCE 2018   $257,682 $6,470 $293 $250,919 97.4% In Progress 25.0% 13/31/18 Construction is awaiting contract 
processing.

WA22501 GMIA FUEL STORAGE FACILITY    $108,468 $0 $108,467 $1 0.0% Cancelled 0.0% N/A Project Cancelled.

WA22401 LJT AIRFIELD PAVMNT REPL/REHAB $262,420 $2,879 $46,551 $212,990 81.2% Completed 100.0% November-17 All construction work is done. 
Element is in service.

WA22101 INTERNATIONAL TERMINAL REDEVEL $29,792,759 $0 $5,477 $29,787,282 100.0% In Progress 2.0% December-21
RFP for design consultant to be 

issued in August pending funding 
approval from the County Board.
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA22001 GMIA CONNECTOR TAXIWAY MODS   $3,109,940 $133,586 $652,854 $2,323,500 74.7% In Progress 75.0% September-18

Finishing second phase in July 
2018. Third and final phase begins 

in August. Project should be 
complete by September.

WA21801 GMIA AIRFIELD PAVEMENT REPLACE $258,041 $24 $82,525 $175,492 68.0% In Progress 95.0% November-17
Very minor punchlist items remain. 
Puchlist items to be completed by 

August 2018. Element is in Service.

WA21701 GMIA AIRFIELD SAFETY IMPROVEME $264,311 $9,007 $91,418 $163,886 62.0% In Progress 90.0% November-18
Construction proceeding - airfield 

guidance sign replacement 
remaining.

WA21501 GMIA RELIGHT 19R-IL, 13-31 TW $751,741 $27,692 $425,005 $299,044 39.8% In Progress 85.0% August-18 Electrical Work complete by August 
then landscaping can start.

Attachment #1 Project Status Report - 9/25/2018 15



All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA21301 REPLACEMENT OF JET BRIDGES    $779,164 $308,299 $236,296 $234,568 30.1% In Progress 70.0% August-18
Last jet bridge due to arrive July 23. 

Supplier had delay in obtaining 
equipment.

WA21101 GMIA PHYSICAL ACESS CNTRL SYST $277,500 $136,204 $121,840 $19,455 7.0% In Progress 70.0% November-18 In design.

WA20901 GMIA SUSTAINABILITY MGT PLAN  $75,868 $57,350 $16,840 $1,678 2.2% Completed 100.0% June-18 Project Complete. Waiting on 
consultant final invoice.

WA20801 LJT 15L-33R PAVEMENT RESURF   $146,492 $69,876 $0 $76,616 52.3% Completed 100.0% September-17 All construction work is done. 
Element is in service.
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA20701 GMIA LANDSIDE ROADWAY REHAB   $481,454 $2,124 $477,273 $2,056 0.4% Completed 100.0% June-17 Close-Out Pending

WA20602 TAXI DISPATCH SYSTEM          $32,927 $0 $32,711 $216 0.7% In Progress 75.0% October-18

This project is behind schedule. 
Part of the dispatch system works. 
Still working on payment part of the 

system.

WA20601 EXPAN TAXICAB PARKING/STAGING $652,169 $10,748 $30,923 $610,498 93.6% Completed 100.0% February-17 Parking lot and restroom elements 
are complete.

WA20501 GMIA FIREHOUSE ADDITION       $4,520,168 $534,500 $3,858,577 $127,090 2.8% In Progress 35.0% December-18 Construction work proceeding
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA19601 REPLACE SKYWALK GLASS         $1,598,442 $574,362 $497,486 $526,594 32.9% In Progress 98.0% August-18
This project is just wrapping up 
punch list items. Major work is 

complete.

WA19501 GMIA TAXIWAY F RECONSTRUCTION $226,648 $141,554 $6,383 $78,711 34.7% Completed 100.0% September-17 Project Complete. Waiting on 
consultant final invoice.

WA18901 LJT AIRFIELD PVMNT REHAB 2015 $36,273 $0 $0 $36,273 100.0% Completed 100.0% December-16 Project Complete

WA18701 GMIA 13-31 PAVEMENT RESURFACE $468,034 $0 $0 $468,034 100.0% Completed 100.0% September-16 All construction work is done. 
Element is in service.
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA18501 GMIA SURVEILLANCE SYSTEM      $554,878 $105,597 $351,472 $97,809 17.6% Completed 95.0% November-17
Project substantially complete. 

Need final invoice submittal from 
contractor.

WA17801 GMIA PARKING GAR RNTL CAR AREA $26,034 $0 $0 $26,034 100.0% Completed 100.0% April-15 Project needs to be closed out

WA17701 GMIA PARKING STRUCTURE REPAIRS $73,455 $8,533 $61,286 $3,636 5.0% In Progress 90.0% November-18 Additional structural expansion 
joints to be replaced.

WA17601 GMIA MASTER PLAN AGIS/EALP    $33,654 $0 $28,991 $4,663 13.9% Completed 100.0% February-18
Project substantially complete. 

Need final invoice submittal from 
consultant
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All Depts - AIRPORT   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WA15801 GMIA - DEICER PADS            $51,633 $44,079 $0 $7,554 14.6% Completed 100.0% May-16 Project Complete

WA13901 GMIA - Redundant Main Electric $31,259 $0 $31,258 $1 0.0% Completed 100.0% January-15 Project Complete

WA12501 SECURITY & WILDLIFE DETER PERI $363,253 $141 $248,962 $114,150 31.4% In Progress 10.0% September-18
Guard shack has been delivered. 
Temporary fence and pavement 

work to be started 7/23/18.

WA09601 PARKING STRUCTURE RELIGHTING  $295,279 $1,749 $74,800 $218,730 74.1% In Progress 10.0% August-18
Installation of new light fixtures and 

poles on top deck of parking 
structures.

TOTAL $61,870,151 $2,369,401 $10,640,642 $48,860,108
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Total Sub-
Projects: 6  

All Depts - ENVIRONMENTAL   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WV02701 WARNIMONT PARK REMEDIATION    $100,361 $1,005 $38,895 $60,461 60.2% In Progress 84.0% December-18

Establishment of native vegetation 
in progress.  Original seeding was 

rejected and project area was 
reseeded in December 2017.  Once 

native vegetation has been 
accepted project will be 
substantially complete.

WV02401 COLLEGE AVE STORM WATER POND  $2,817 $1,932 $0 $885 31.4% Completed 100.0% September-15

Project is in closeout process.  
Closeout has been completed by 

Project Manager and will be 
finalized by CBO.

WV02202 DOYNE LANDFILL INFRASTRUCTURE $26,398 $252 $15,227 $10,918 41.4% Completed 99.0% October-17
Project in closeout phase; working 
to address subcontractor payment 

issues

WV02201 FRANKLIN LANDFILL INFRASTRUCT. $5,000 $334 $0 $4,666 93.3% Cancelled N/A N/A Property was sold
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All Depts - ENVIRONMENTAL   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WV00902 COUNTYWIDE SANITARY SEWER REP $1,000 $0 $0 $1,000 100.0% In Progress 80.0% October-18 Please see WV00901 for update

WV00901 COUNTY-WIDE SANITARY SEWERS RE $331,659 $182,876 $164,186 ($15,403) -4.6% In Progress 80.0% October-18
Construction work is put own 

annually under WV00901.  Update 
is for the most recent job. 

TOTAL $467,235 $186,399 $218,308 $62,528
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Total Sub-
Projects: 69  

All Depts - PARKS   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WP68601 DOMES ANNEX HVAC              $200,000 $1,837 $0 $198,163 99.1% Temp Hold 0.0% Unknown Put on hold prior to consultant 
retaiange.

WP68501 LYONS BRIDGE REPLACEMENTS     $260,000 $9,473 $32,704 $217,823 83.8% In Progress 20.0% January-19

Design is in progress with the 
anticipated construction start date in 

early November.  Construction 
schedule was adjusted to protect 

the park's oak tree community from 
oak wilt, which can be spread 

during warmer months.

WP68401 MITCHELL DOMES MATERIALS TEST $240,000 $20,220 $0 $219,780 91.6% In Progress 10.0% October-18 Negotiating total study amount 
before awarding contract

WP68301 GREENFIELD CH HVAC RENOV      $187,966 $105,152 $63,628 $19,186 10.2% In Progress 99.0% June-18 Review punch list & close out
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WP63201 WASHINGTON PARK MULTI-USE FIEL $255,804 $37,810 $4,434 $213,560 83.5% Temp Hold 50.0% October-19

The Regrading/Site Restoration 
contract was re-bid in June, but all 

bids received were over the 
budget.  Project will be evaluated 
with Parks for potential revisions 

and cost savings, likely to be re-bid 
over the winter.

WP63101 BASEBALL FIELD IMPROVEMENTS   $5,935 $0 $3,980 $1,955 32.9% In Progress 33.0% November-18 Prioritizing field improvements.

WP63001 PULASKI PARK FUTSAL COURT     $98,651 $8,762 $0 $89,889 91.1% In Progress 20.0% December-18 Work is being done concurrent with 
MMSD project in Pulaski Park.

WP62901 BOERNER COMFORT STATION 
RENOVA $261,677 $205,788 $27,134 $28,755 11.0% Completed 100.0% June-18 Complete men's and women's 

restroom remodel
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WP62802 BROWN DEER PARK ROADWAY PH 2  $1,033,796 $0 $0 $1,033,796 100.0% In Progress 0.0% TBD
Survey of Parkway is complete.  

Scope of work to be determined by 
Parks.

WP62801 BROWN DEER PARK ROADWAY       $70,019 $20,529 $10,000 $39,490 56.4% Completed 100.0% May-18 Contractor finishing punch list items 
before issuing final payment.

WP62002 WAHL PARK PAVILION IMPROVEMENT $184,919 $185 $9,750 $174,984 94.6% Temp Hold 15.0% January-19

Design completed. Bids issued and 
received one bid. Awaiting for 

Departmental approval for 
construction contract.

WP61802 BOILER, RAMP, DEHUMIDIFIERS   $121,224 $19,609 $121,804 ($20,189) -16.7% Completed 90.0% August-18

Project has reached substantial 
completion. there are a few 

outstanding items that have not 
been completed yet.
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WP61801 WA PK BANDSHELL REPAIRS/MAINT $216,710 $64,796 $53,462 $98,452 45.4% Completed 90.0% August-18

Project has reached substantial 
completion. There are a few 

outstanding items that have not 
been completed yet.

WP61401 GRANT PARK BASEBALL DIAMOND   $148,800 $0 $0 $148,800 100.0% Temp Hold TBD TBD ON HOLD for Project Scope Re-
Evaluation by Owner Dept. 

WP61301 CUDAHY PARK BASEBALL DIAMOND  $165,600 $0 $0 $165,600 100.0% Temp Hold TBD TBD ON HOLD for Project Scope Re-
Evaluation by Owner Dept. 

WP60801 SYSTEMWIDE- DEMOLITIONS       $2,982 $0 $1,392 $1,590 53.3% In Progress 50.0% December-18 Will be used for pre-demolition 
abatement assessments
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WP60601 SYSTEMWIDE- HARD SURFACE ASSET $9,078 $0 $0 $9,078 100.0% In Progress 15.0% November-18 Assessing sealcoat needs 
systemwide.

WP60501 GREENFIELD PAVILION BLDG REP  $48,850 $0 $0 $48,850 100.0% In Progress 85.0% October-18
Interior repairs related to wall 

movement.  Collar ties and drywall 
work.

WP60401 SOUTH SHORE PAVILION MAINT    $15,420 $0 $12,459 $2,961 19.2% Completed 100.0% April-17 Complete kitchen remodel

WP60301 SMITH PAVILION WALL IMP/MAINT. $16,253 $7,363 $3,000 $5,890 36.2% In Progress 95.0% October-18
Contractor waiting until Fall to Re-

Seed areas where grass hasn't 
grown.
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WP60101 BROWN DEER CLUBHOUSE MAINT.   $468,264 $299,213 $131,591 $37,460 8.0% Completed 95.0% April-18 Issues with the mechanical system 
controls are being resolved.

WP56001 SOUTH SHORE WATER/BEACH IMPROV $345,951 $76,837 $20,526 $248,588 71.9% In Progress 8.0% December-19

Design on-going.  Beach relocation 
alternatives have been explored.  
Public Information Meeting to be 

scheduled prior to advancing to final 
design.  Currently only design 

funded.

WP55301 MITCHELL PARK CONSERV PLANNING $320,000 $0 $0 $320,000 100.0% In Progress 1.0% July-18 Just completing phase II work.  This 
is phase III.

WP55201 Ryan Creek Snowmobile Bridge 
Replacement $136,503 $0 $0 $136,503 100.0% In Progress 20.0% November-18

Will open bids on 9/12/18.  
Construction to commence on 

10/22/18.
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WP54801 KLETZSCH DAM REPAIRS AND IMRPV $1,282,127 $36,496 $52,674 $1,192,957 93.0% In Progress 8.0% December-19

Design on-going.  Experiencing 
difficulty determining a fish passage 
concept that will work to pass fish 
efficiently and cause no hydraulic 
issues.  Granting agency provided 

time extension. Construction 
schedule for 2019.

WP54401 MCCARTY ELEC INFRA REPLACEMENT $118,574 $0 $0 $118,574 100.0% In Progress 10.0% November-19

In design phase.  Assuming project 
receives funding in the 2019 
Budget, it is anticipated to be 

completed by November 2019.

WP53301 CATHEDRAL SQUARE PLAYGROUND 
RE $185,000 $0 $0 $185,000 100.0% In Progress 10.0% December-18 Design work in progress, planning 

for fall construction.

WP53201 HOLLER PARK PLAYGROUND IMPROVE $274,446 $0 $0 $274,446 100.0% In Progress 75.0% October-18

Complete reconstruction in 
progress, including play structure, 
asphalt paths, concrete curbs, and 

related grading/restoration.
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WP53101 GARDEN HOMES PLAYGROUND PIP RE $118,783 $0 $0 $118,783 100.0% In Progress 10.0% December-18

Surfacing replacement - sand to 
poured-in-place rubber.  To be 

sequenced following completion of 
Holler Playground.

WP53001 STORAGE SHEDS                 $20,997 $8,097 $391 $12,509 59.6% In Progress 80.0% December-18 Remaining shed to be installed at 
Dretzka site.

WP52901 OLT BENDER RACINE CONNECTOR   $1,979,688 $51,577 $69,337 $1,858,774 93.9% In Progress 5.0% December-20

Trail design progressing.  
Construction scheduled for 2020.  

Trail construction funding from 
WisDOT grant available in 2020.

WP52501 PARKS POS SYSTEM              $869,000 $271,982 $250,184 $346,834 39.9% In Progress 75.0% June-19

Phase 1 – Deployed 89 POS 
devices (PCs, Tablets, Credit Card 
Readers, Scanners, Printers) to 63 

of 72 locations. Deployment of 
remaining location to be completed 

by end of Dec 2018.

Phase 2 – Modules activation of 
Facility Reservation, League 
Scheduling, Rentals, Activity 

Registration and Trip Reservation 
starting Jan 2019.

Attachment #1 Project Status Report - 9/25/2018 30



All Depts - PARKS   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WP51201 MCKINLEY MARINA PARKING LOTS  $2,493,133 $77,358 $0 $2,415,775 96.9% In Progress 10.0% June-19

Revisions to the 2013 schematic 
design have been ongoing. 

 Preliminary design has begun. 
 Phase 1 construction is anticipared 
to begin this winter and go through 

early summer 2019.

WP49201 ROOT RIVER OLT EXTENSION      $483,795 $106,954 $39,150 $337,691 69.8% In Progress 90.0% November-18

Trail element being added for year 
round trail use.  Added trail being 
coordinated with The Rock winter 
snow operations.  Construction in 

Sept 2018. 

WP49101 OLT RECON- PROSPECT TO BELLVIE $917,652 $420,925 $393,942 $102,784 11.2% In Progress 90.0% July-18

Substantial completion is 
anticipated for July.  Oak Leaf Trail 

and new ramp are open for use.  
Final restoration and clean-up is 

occurring.

WP49003 MITCHELL DOMES LONG-TERM PLAN $96,037 ($4,303) $74,367 $25,973 27.0% In Progress 85.0% November-18
Report/study has been finalized and 

final invoices to be paid.
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WP49001 MITCHELL DOMES PLAN/NET       $24,678 $3,578 $22,336 ($1,236) -5.0% Completed 100.0% December-17 Project Complete

WP48901 DOCTORS PK RESTROOMS/PAVILION $3,000 $0 $3,000 $0 0.0% In Progress 99.0% May-17
Upon Parks approval of turf 
restoration, closeout can be 

completed.

WP48801 KERN PK RESTROOMS/PAVILION    $7,041 $0 $7,040 $1 0.0% Completed 100.0% May-17 Turf restoration approved.  Project 
closeout in progress.

WP48701 MCGOVERN PK RESTROOMS/PAVILION $16,076 $0 $5,000 $11,076 68.9% In Progress 99.0% May-17
Upon Parks approval of turf 

restoration, project closeout can be 
completed.
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WP48401 LAKE PARK RAVINE BRIDGE       $2,711,195 $11,177 $0 $2,700,018 99.6% Temp Hold 0.0% TBD

Project on hold while private fund 
are raised to participate in 

construction cost.  Friends of Lake 
Park have been financing additional 
testing and analysis of the existing 
bridge structure to furture explore 
the possibility of cost affective and 

long lasting rehabilitation of the 
existing bridge.

WP48201 SHERMAN PARK TENNIS COURTS IMP $25,484 $0 $22,290 $3,194 12.5% In Progress 90.0% November-18 Assessing screen and surface 
condition.

WP39401 BAY VIEW DOG PARK             $43,007 $0 $0 $43,007 100.0% In Progress 10.0% TBD Assessing drainage problems - site 
survey and grading

WP36811 WILSON PAVILION ROOF/OTHER IMP $6,062 $6,039 $1,284 ($1,261) -20.8% Completed 100.0% August-17 Outstanding pay application in 
process
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WP36809 BROWN DEER CLUBHOUSE ROOF     $120,218 $48,120 $64,279 $7,819 6.5% Completed 100.0% December-17
Project complete. Contractor needs 
to submit close-out documents and 

final payment must be made.

WP36802 GREENFIELD PAVILION ROOF      $7,313 $0 $0 $7,313 100.0% In Progress 85.0% October-18
Flat roof work being done in 

combination with pavilion 
improvements described above.

WP33001 COOL WATERS SLIDE             $106,081 $71,338 $0 $34,743 32.8% In Progress 10.0% TBD
Health and safety improvements 

within the slide structure - birds and 
insects.

WP32301 MENOMONEE RVR STREAMBANK 
STABI $289,817 $15,081 $245,861 $28,875 10.0% In Progress 20.0% October-18

Construction delayed until August 
2018 due to late request by USACE 
for an archaeological survey prior to 

issuing agency permit.
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WP29802 SOUTH SHORE IMP PHASE 2       $351,297 ($30,406) $97,902 $283,801 80.8% Completed 100.0% June-17 Waiting on final invoice to pay 
contractor.

WP29702 OLT - Grant Park $20,000 $20,000 $0 $0 0.0% Completed 100.0% October-15 Completed and closed out.

WP29007 KK PARKWAY S. 29TH TO S. 31ST $50,500 $0 $0 $50,500 100.0% Temp Hold 0.0% TBD On hold due to anticipatedMMSD 
KK Watershed Restoration impacts.

WP29006 KK PK JACKSON PK 58TH TO CLEVE $248,667 $0 $0 $248,667 100.0% Temp Hold 0.0% TBD On hold due to anticipatedMMSD 
KK Watershed Restoration impacts.
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WP29005 KK PARKWAY 43RD TO 51ST       $140,833 $0 $0 $140,833 100.0% Temp Hold 0.0% TBD On hold due to anticipatedMMSD 
KK Watershed Restoration impacts.

WP29004 KINNICKINNIC PARKWAY PHASE 4  $54,000 $0 $0 $54,000 100.0% Temp Hold 0.0% TBD On hold due to anticipatedMMSD 
KK Watershed Restoration impacts.

WP29002 KINNICKINNIC PARKWAY PHASE 2  $99,042 ($2,564) $10,000 $91,606 92.5% Completed 100.0% September-17
Waiting on acceptable stand of 

grass in a couple of isolated areas 
before project closeout.

WP29001 KINNICKINNIC PARKWAY PHASE 1  $43,025 ($6,307) $0 $49,332 114.7% Completed 100.0% September-17
Waiting on acceptable stand of 

grass in a couple of isolated areas 
before project closeout.
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WP28402 CLARKE SQUARE PARK IMPROVEMENT $162,641 $4,352 $3,573 $154,716 95.1% In Progress 10.0% TBD

Scope being reduced to roofing and 
windows in order to align with 
existing budget.  Planning to 
proceed with T&M contracts.

WP28001 MENOMONEE RIVER PRKWY RECON   $102,617 $7,265 $111,423 ($16,070) -15.7% Completed 100.0% October-16
Green Infrastructure 3 year 

maintenace warranty expires 
10/5/19

WP27501 MENOMONEE RIVER PRKWY 
WETLANDS $46,173 $25,288 $10,256 $10,629 23.0% In Progress 97.0% October-15 Plant maintenance still to be 

completed

WP27101 JOHNSON PARK PAVILION         $6,978 $0 $6,978 $0 0.0% Completed 100.0% December-15 Turf restoration approved, project 
closeout in-progress.
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WP26901 WEHR NATURE CENTER 
IMPROVEMENT $583 $983 $0 ($400) -68.5% Completed 100.0% May-15

$400 paid to Architect for out-of-
pocket expenses. Project has been 

closed-out.

WP25501 SHERMAN PARK B&G HVAC REPL    $169,688 $82,648 $95,040 ($8,000) -4.7% In Progress 95.0% August-18 Review punch list & close out

WP22502 OAKWOOD CART PATHS FRONT 9    $27,267 $27,970 $0 ($703) -2.6% Completed 100.0% August-17 Project Complete and closed out.

WP22501 OAKWOOD CART PATHS- BACK 9    $0 $908 $0 ($908) Completed 100.0% November-15 Project Complete and closed out.
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WP20801 KOSCI COMM CNT FIRE ALARM UPGR $6,691 $6,145 $0 $546 8.2% Completed 100.0% July-18 Completed

WP19203 HONEY CREEK PARKWA/PORTLAND AV $213,178 $0 $0 $213,178 100.0% Temp Hold 10.0% Unknown

No longer pursuing combining 
project with MMSD (Zoo 

Interchange) funding for larger 
effort.  FEMA has declined to 

extend project deadline.  Project 
appears to now be unfunded.

WP17218 MLK COMMUNITY CENTER ROOF REPL $220,032 $0 $6,528 $213,504 97.0% In Progress 0.0% TBD Awaiting general contractor to sign 
contract.

WP13104 OLT DOWNTOWN CONN. PHASE  4   $115,951 $7,316 $0 $108,635 93.7% Completed 100.0% December-15 Completed and closed out by Dec 
2018.
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WP06302 Estabrook Dam $65,680 $0 $65,679 $1 0.0% Cancelled 99.0% December-18
Closeout design consultant 
agreement.  Secure grant 

reimbursement.

TOTAL $19,158,449 $2,145,590 $2,154,381 $14,858,479
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WM56301 SECURITY/FIRE/LIFE SAFETY SYS $162,449 $20,790 $156,239 ($14,580) -9.0% Completed 100.0% July-18 Completed

WM03901 MPM FIRE PANEL REPLACEMENT    $2,716,341 $10,530 $87,156 $2,618,655 96.4% In Progress 10.0% March-19 In Design phase. The construction 
will be in mid-Sept. 2018

WM02701 MPM NORTH WING AHU AND CONTROL $503,504 $17,867 $34,419 $451,218 89.6% In Progress 0.0% March-19 HVAC construction after floor infill 
by 11/12/2018 or later.

WM01901 MPM WATERPROOF &CAULK- GAR/PL $103,465 $0 $0 $103,465 100.0% Completed 100.0% December-16 Closeout complete
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WM01001 MPM ELEVATOR/ESCALATOR MODERN $28,485 $28,050 $0 $435 1.5% Completed 100.0% July-18 Completed

WM00301 ELECTRICAL DISTRIBUTION REPLAC $82,190 ($64,008) $224,077 ($77,879) -94.8% Completed 100.0% July-18 Completed

TOTAL $3,596,434 $13,229 $501,891 $3,081,313

Attachment #1 Project Status Report - 9/25/2018 42



Total Sub-
Projects: 28  

All Depts - ZOO   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

WZ17301 CTC OTTER EXHIBIT             $1,456,576 $940,911 $417,711 $97,953 6.7% Completed 95.0% May-18
Otters are being shown to the 

public. Exhibit is using temporary 
pumps and filters for the pools. 

WZ16301 ARC HEATING                   $102,000 $0 $0 $102,000 100.0% In Progress 5.0% December-18

Method to heat the reptile exhibits is 
being developed. Intent is to provide 
comfortably heated surfaces within 
the exhibits so animals will more 

likely remain in locations visible to 
the public.

WZ16101 ARC OZONE SYS/EXCH&CHIL VALVES $143,001 $0 $99,960 $43,041 30.1% In Progress 70.0% December-18

Ozone water treatment system has 
been purchased from the same 
company that is providing the 
system for the otter exhibit. 

Installation of the ozone system will 
occur at the as the otter exhibit's 

system.

WZ15101 AVIARY BOILER REPLACEMENT     $231,000 $2,733 $0 $228,267 98.8% In Progress 10.0% December-18

Design is complete. Zoo will work 
directly with Procurement and T&M 

contractor to acquire boilers and 
have the boilers installed.
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WZ15011 TADI TRAFFIC STUDY            $16,200 $0 $0 $16,200 100.0% Completed 100.0% January-16 Project completed.

WZ15010 PICNIC AREA                   $94,595 $0 $0 $94,595 100.0% Cancelled 0.0% N/A Site is used for retainage pond that 
is adjacent to the otter exhibit.

WZ15009 ENTRY AREA EXHIBIT            $735,326 $42,675 $112,100 $580,551 79.0% Completed 95.0% May-18 New project number 
WZ17301 created for otter exhibit.

WZ15008 SENSE OF ARRIVAL              $73,120 $0 $0 $73,120 100.0% Temp Hold 0.0% April-19
Confirming funds available after 
Z150 and Z173 project funding is 

reconciled.
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WZ15007 NEW ENTRY COMPLEX             $942,530 ($68,559) $868,021 $143,068 15.2% Completed 100.0% May-18
Retail store, restrooms and 

concession stand are in use. Close-
out in progress.

WZ15006 NEW PARKING LOT               $247,639 $16,838 $297,123 ($66,322) -26.8% Completed 95.0% September-18
Parking lot is in use. Parking lot 

lighting needs to be bid and 
installed.

WZ15005 POS RECONFIGURATION           $281,114 $12,547 $65,955 $202,612 72.1% In Progress 95.0% December-18
POS System Implemeted.  

Purchasing additional equipment. 
Education module in progress.  

WZ15004 RAIL ROAD TRACK REPLACEMENT   $2,712 $0 $0 $2,712 100.0% Completed 100.0% April-14 Project completed.
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WZ15003 HOOF STOCK ISO/QUAR FACILITIES $92,587 $0 $0 $92,587 100.0% Temp Hold 0.0% June-19
Confirming funds available after 
Z173 and Z150 project funding is 

reconciled.

WZ15002 PARKING LOT #4 ACCESS ALT     $103,773 $0 $48,487 $55,286 53.3% Temp Hold 0.0% June-19 Project site requires DOT to vacate 
land being used as a R.O.W.

WZ15001 ZOO CONF CNT & ACCESS DR      $182,444 $0 $0 $182,444 100.0% Temp Hold 0.0% June-19 Project site requires DOT to vacate 
land being used as a R.O.W.

WZ13301 FLAMINGO BUILDING AC REPLACEME $18,181 $2,954 $0 $15,227 83.8% Completed 100.0% May-16 Project is closed-out.
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SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
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Remaining Sub‐Project Status 

% of Sub‐
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Substantial 
Completion Date
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WZ12801 PECK ROOF REPLACEMENT         $26,637 $26,637 $0 $1 0.0% Completed 100.0% June-15 Project is closed-out.

WZ11901 AFRICAN PLAINS EXHIBIT        $12,209,190 $1,913,709 $10,243,778 $51,704 0.4% In Progress 70.0% October-18

Site rough grading 
complete. Retaining and 

"enrichment" walls are complete. 
Elephant pool under construction. 
Elephant barn walls and roof in 

place. Barn has 
elephant containment and building 

systems under construction. 
Hoofstock barn animal containment 

and building systems under 
construction. 

WZ11501 GREAT APES MECH ROOM ROOF REPL $19,407 $19,407 $0 $0 0.0% Completed 100.0% December-16 Project is closed-out.

WZ11401 ZOO LIFE SUPPORT EMERGENCY GEN $1,185,048 $22,941 $49,405 $1,112,702 93.9% In Progress 0.0% February-19

95% Design Set under 
review.Project will be out for bid at 

the end of 8/18. Construct start mid-
Oct 2018.
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WZ11201 PACHYDERM BUILDING TUNNEL REIN $14,236 $0 $10,532 $3,704 26.0% Completed 100.0% May-16 Project is closed-out.

WZ10702 GRIZZLY BEAR SERVICE AREA IMP $44,224 $11,810 $30,451 $1,963 4.4% Completed 100.0% March-18

Iron bars on the animal containment 
areas were replaced with 

galvanized mesh to comply with 
AZA guidelines. Closeout in 

progress by Zoo.

WZ10701 BEAR SERVICE AREA IMPROVEMENTS $35,000 $0 $0 $35,000 100.0% Completed 100.0% April-17

Improvements, following AZA 
guidelines, were made to the behind-
the-scenes service area at the bear 
exhibit. Zoo will be closing out SC.

WZ08901 ZOO SOUTH END HAY BARN ROOF   $20,065 $0 $20,065 $0 0.0% Completed 100.0% August-16
Close-out in progress. Contractor 

needs to provide close-out 
documents.

Attachment #1 Project Status Report - 9/25/2018 48



All Depts - ZOO   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WZ06301 WINTER QUARTERS MAIN ROOF REPL $48,623 $42,622 $0 $6,001 12.3% Completed 100.0% December-15 Project closed-out.

WZ05701 ZOO AVIARY ROOF REPLACEMENT   $309,058 $1,328 $137,335 $170,395 55.1% Completed 100.0% February-15
Roofing close-out documents must 
be received before final payment 

may be made to roofer.

WZ04501 AHC ELECTRICAL SERV EXTENSION $13,854 $13,854 $0 $0 0.0% Completed 100.0% February-15 Project is closed-out.

WZ04101 AVIARY FIRE & SMOKE DETECTION $1,561 $1,560 $0 $1 0.0% Completed 100.0% January-15 Project is closed-out.

TOTAL $18,649,701 $3,003,966 $12,400,924 $3,244,811
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TOTAL $0 $0 $0 $0
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WS04901 SENIOR CENTERS WINDOWS RENOV  $10,812 $20,279 $0 ($9,467) -87.6% Cancelled N/A N/A

Documents archived - funds 
transferred to another project - 

Washington Park Senior Center 
Restrooms

WS04401 WASHINGTON SC RESTROOM RENNOV $349,329 $3,772 $0 $345,557 98.9% In Progress 80.0% December-18

Funds transferred into this project 
from S034, S040 & S049 - Bid 

douments completed, rebid 
pending; Design & administrative 
servives by DAS & Consultant are 
ongoing until project construction is 
substantially complete - likely late 

2018 (or early 2019)

WS04010 MCGOVERN SENIOR CNT FIRE SYSTE $8,763 $504 $8,762 ($504) -5.7% Completed 100.0% August-17 Completed

WS04005 MCGOVERN MAIN KITCHEN REPL    $4,008 $0 $0 $4,008 100.0% Cancelled N/A N/A
Scope questions remain - funds 
transferred to Washington Park 

Senior Center Restrooms
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WS03401 WASHNGTN PK SR CTR - ROOF REPL $2,042 $419 $1,366 $257 12.6% Cancelled N/A N/A
Funds transferred to another project 

- Washington Park Senior Center 
Restrooms

TOTAL $374,954 $24,974 $10,128 $339,852
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TOTAL $0 $0 $0 $0
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WC16601 SLAB REPLACE MPM/PIONEER VILAG $1,301,347 $1,023 $0 $1,300,324 99.9% In Progress 10.0% September-19 City to rebid for 2019 construction.  
First bid only received 1 bid. 

WC16401 SAFETY BLDG ELEV MOD 3,4,6    $1,181,031 $5,671 $0 $1,175,360 99.5% In Progress 10.0% March-18 In Design phase. The construction 
will be in mid-Sept. 2018

WC15401 CJF ELEVATORS 1&2 UPGRADE     $823,115 $25,708 $14,959 $782,448 95.1% In Progress 10.0% February-19 Re-bid for Construction due 8/15/18.

WC15001 COGGS FIRE SYSTEM REPLACEMENT $181,312 $0 $0 $181,312 100.0% In Progress 10.0% December-18
Currently review the proposal from 
Simplex. The construction start in 

September, 2018
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WC14801 CH COMPLEX PLAN PHASE 3       $223,192 $36,933 $56,990 $129,269 57.9% In Progress 90.0% August-18 Consultant is finalizing additional 
work on Children's Court study.

WC14701 CH COMPLEX FACDE INSP/REPAIR  $641,079 $64,464 $185,094 $391,521 61.1% In Progress 0.0% November-18 Bids due 7/25/2018

WC12901 SAFETY BLDG FIRE PUMPS/CNTLS  $200,000 $3,284 $0 $196,716 98.4% Completed 100.0% July-18 Completed

WC12001 CJF HOT WATER HEATER REPLACEME $86,120 $657 $33,067 $52,396 60.8% Completed 100.0% March-18 Project Completed
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WC11601 COURTHOUSE COOLING COIL REPLAC $256,231 $143,180 $89,865 $23,187 9.0% In Progress 95.0% June-18 Finishing punch list to close out.

WC10301 CJF COOLING TOWER             $1,079 $1,078 $0 $1 0.1% Completed 100.0% December-15 Project Completed

WC10202 CH HVAC REPLACEMENT           $244,524 $50,844 $65,656 $128,024 52.4% In Progress 90.0% June-20 Pressurization of  CH added to 
consultant scope.

WC10201 COURTHOUSE COOLING TOWER      $4,765 $884 $0 $3,881 81.4% Cancelled N/A N/A
This project was cancelled after
bidding for lack of funds and is

included with WC10202.
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WC09601 COURTHOUSE TUCKPOINTING       $23,692 $16,044 $671 $6,976 29.4% Temp Hold N/A N/A Fund transfer into C027-09423

WC09501 COURTHOUSE BASEMENT MASONRY   $829,364 $149,170 $652,973 $27,222 3.3% In Progress 65.0% November-18 Under construction

WC09401 COURTHOUSE EXT DUCT REPAIRS   $6,520 $4,784 $1,672 $65 1.0% Cancelled N/A N/A Fund transfer into WC027 
Courthouse Lightcourt Windows

WC09301 COURTHOUSE PENTHOUSE MASONRY  $2,463 $864 $0 $1,599 64.9% Temp Hold N/A N/A Fund transfer into WC027 
Courthouse Lightcourt Windows

Attachment #1 Project Status Report - 9/25/2018 57



All Depts - COURTHOUSE COMPLEX   

SubPrj ProjectDesc BUDGET EXPENDED ENCUMBERED AVAILABLE 
BALANCE

% Budget 
Remaining Sub‐Project Status 

% of Sub‐
Project 

completed

Substantial 
Completion Date

Explanation

 

WC08901 COURTHOUSE ELEVATOR RENOV PH 1 $125,489 $3,558 $82,521 $39,410 31.4% In Progress 20.0% November-18 Replacing the tracks on SB #1 and 
#2 elevators all remaining landings.

WC06201 CJF BLDG ROOF REPLACEMENT     $2,573,124 $1,765 $25,074 $2,546,285 99.0% In Progress 95.0% September-21

Design & administrative services by 
Consultant will renew after priority 

project (preceeding this one) is 
completed - bidding, & construction 

is on hold until ~2019-20). 
Consultant finalizing bid document 

changes for archiving.

WC05902 CH MAIN FEEDER REPLACEMENT    $1,635,458 $49,845 $1,480,098 $105,515 6.5% In Progress 20.0% March-19 In the construction phase.

WC05901 CH COMPLEX ELEC INFRASTR PH 1 $49,938 $715 $0 $49,223 98.6% In Progress 20.0% February-19
1/2 of work will be performed in 

house (Facility) and 1/2 of work will 
be performed by Harwood Eng.
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WC02701 Courthouse Light Court Window $1,597,461 $27,119 $40,342 $1,529,999 95.8% Temp Hold 0.0% Unknown

Single bid received on 6/27/2018.  
Bid rejected, beyond funds 

available to complete project.  
Project on-hold.

TOTAL $11,987,304 $587,589 $2,728,981 $8,670,734
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% of Sub‐
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Substantial 
Completion Date
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WJ08601 HOC VISITING CENTER IMPROVEMEN $43,858 $28,707 $3,252 $11,899 27.1% Completed 100.0% 12/302017 Project closeout pending

WJ08301 HOC SECURITY SYSTEM REPLACEMEN $235,985 $0 $31,000 $204,985 86.9% In Progress 10.0% December-18 Finalizing requirements and 
researching vendor solutions.  

WJ07801 HOC SALLYPORT GATE REPLACEMNTS $99,432 $33,591 $7,673 $58,167 58.5% Completed 100.0% April-18 Close-Out Pending

WJ07401 HOC MASTER CONTROL            $604,206 $30,519 $591,122 ($17,435) -2.9% Completed 100.0% July-18 Completed

TOTAL $983,481 $92,817 $633,047 $257,617
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WO94901 INVENTORY  & ASSESS CNTY BLDGS $105,723 $222 $92,679 $12,822 12.1% In Progress 80.0% October-18

This Project included cleaning and 
testing of electrical power 

distribution equipment at HOC and 
VPJJC.  This work is complete. The 

project also included a Short 
Circuit/Coordination Study and 

Label Installation.  This work is not 
completed as of 07/23/18.

WO94801 MASTER REAL PROP IND          $638,779 $222,457 $401,639 $14,683 2.3% In Progress 75.0% November-18

Enterprise configurations and 
 testing complete.

 100,000 GIS Assets Mapped.
Deployments to start in August 2018

WO89001 MCPA UIHLEIN STAGE LIFTS      $1,882,526 $17,864 $9,167 $1,855,494 98.6% In Progress 20.0% December-18 In Construction Phase.

WO87001 COUNTY SPECIAL ASSESSMENTS    $265,034 $9,073 $0 $255,961 96.6% In Progress N/A N/A Ongoing project from year to year
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WO63401 MER INFRASTRUCTURE 
IMPROVEMENT $14,360 $14,360 $0 $0 0.0% Completed 100.0% January-18 Project Completed

WO63201 INTERNET/INTRANET REBUILD/REDI $118,173 $89,506 $40,466 ($11,799) -10.0% In Progress 95.0% August-18

New internet and intranet sites 
deployed on 7/17/2018.  System 

currently in warranty period prior to 
closing out.

WO61902 CRIT DATA PROT AND BACKUP     $195,574 $29,887 $22,982 $142,706 73.0% In Progress 95.0% August-18

Data center migration complete. 
 Network migration to move from 

layer 2 to layer 3 is in progress with 
2 of 4 waves complete. 

WO61901 Disaster Recovery Site        $129,744 $106,454 $151,298 ($128,008) -98.7% In Progress 75.0% December-18

All data collection is completed. All 
departments except Public Safety 
has verified the applications used 
by them. Disaster recovery plan is 

in process of being developed.  
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WO61403 COVERAGE IMPROVEMENTS 
UPGRADES $50,000 $0 $0 $50,000 100.0% In Progress 15.0% March-19

As County users transition to the 
digital system, coverage is being 

assessed. Infrastructure 
enhancements will be made to 

mitigate poor coverage.

WO61402 BUILD OUT TEN SITES TO DIGITAL $171,028 $0 $0 $171,028 100.0% In Progress 75.0% March-19

Build-out of the digital radio system 
is complete and final acceptance 

has been signed closing out 
Contract 1332 with Motorola 

Solutions, Inc.We are in the process 
of migrating County radios from 

analog to digital. MCTS, DA,, Parks, 
Facilities, BHD, CJF, and 1/2 
MCSO operating on the digital 

system. GMIA, HOC, OEM, and 
MCSO will be migrated to digital 
during the fall and winter of 2018. 
Decommissioned of the Analog 
System will commence in Q1 of 

2019 when all County and Municipal 
users have been transitioned.  

WO61401 BUILD OUT TEN SITES TO DIGITAL $880,556 $20,783 $235,629 $624,144 70.9% In Progress 75.0% March-19

Build-out of the digital radio system 
is complete and final acceptance 

has been signed closing out 
Contract 1332 with Motorola 

Solutions, Inc.We are in the process 
of migrating County radios from 

analog to digital. MCTS, DA,, Parks, 
Facilities, BHD, CJF, and 1/2 
MCSO operating on the digital 

system. GMIA, HOC, OEM, and 
MCSO will be migrated to digital 
during the fall and winter of 2018. 
Decommissioned of the Analog 
System will commence in Q1 of 

2019 when all County and Municipal 
users have been transitioned.  

WO60603 COUNTYWIDE WIRE/WIRELESS INFRA $152,833 $47,878 $3,835 $101,120 66.2% In Progress 80.0% December-18

Completed wireless projects for 
Training Academy, DCSD, and 

HOC.  In progress to add wireless 
for 25 pods at jail.
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WO60201 MAINFRAME APPLICATIONS MIGRATI $13,955,072 $1,061,754 $9,416,804 $3,476,514 24.9% In Progress 20.0% December-20

Implementation phase kicked off in 
March 2018.   Team has completed 

reviews of finance and core HR 
processes and has trained core 

project team.  To be design 
sessions and conference room pilot 
sessions are scheduled to finalize 

new process flows and system 
design.  Phase 2 for payroll and  

workforce managementwill start in 
October 2018.

WO53501 WAR MEMORIAL GRN PRINT PH 1   $929,492 $0 $0 $929,492 100.0% In Progress 2.0% January-20 Project is in Design, RFP out for 
engineering.

WO52701 CHARLES ALLIS EXT IMPROVEMENTS $440,783 $15,900 $241,674 $183,209 41.6% In Progress 30.0% TBD
Unforeseen conditions on the 

project has extended the anticipated 
substantial completion date. 

WO51717 MAINT, SIDING, RAILS, FLASHING $286,569 $0 $0 $286,569 100.0% Temp Hold 2.0% June-19 Still completing other projects 
before starting this one.
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WO51716 WMC ASPHAL PARKING- NORTH LOT $575,668 $20,028 $0 $555,640 96.5% In Progress 12.0% January-20 In preliminary design

WO51715 WMC ROOF REPLACEMENT          $730,000 $0 $0 $730,000 100.0% Temp Hold 2.0% June-19 Will complete with roofing project

WO51714 WM/MAM ELEVATOR UPDATE/RESTOR $357,967 $12,398 $0 $345,569 96.5% In Progress 75.0% January-20
Long term project with long lead 

times.  Contract with contractor is in 
process.

WO51712 WM/MAM SUBBASE STRUCTURES     $615,747 $9,378 $370,840 $235,529 38.3% In Progress 70.0% November-18 Under construction
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WO51711 WM/MAM ELEC SYS UPGRD         $591,573 $32,320 $378,756 $180,497 30.5% In Progress 45.0% November-18 Under construction

WO51710 WM/MAM RESTROOM RENNOV        $305,913 $18,468 $7,213 $280,232 91.6% In Progress 20.0% December-18 Must re-bid set with City required re-
design.

WO51709 WAR MEMORIAL HVAC UPGRADES    $17,632 $0 $17,631 $1 0.0% Completed 100.0% July-15 Outstanding consultant invoice to be 
paid

WO51708 WAR MEMORIAL TRUCK DOCK REP   $423,507 $30,212 $536,676 ($143,381) -33.9% In Progress 75.0% November-18 Under construction
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WO51707 TRACTION ELEVATOR UPGRADES    $583,607 $5,862 $0 $577,745 99.0% In Progress 15.0% January-20
Long term project with long lead 

times.  Contract with contractor is in 
process.

WO51706 BIRDCAGE STAIN GLASS CURTAINWA $105,617 $93,798 $13,176 ($1,358) -1.3% Completed 100.0% June-18 Working on final payments

WO51705 WAR MEMORIAL ELEVATOR IMPROVEM $98,529 $3,943 $38,473 $56,113 57.0% In Progress 15.0% January-20
Long term project with long lead 

times.  Contract with contractor is in 
process.

WO51702 WAR MEMORIAL EXTERIOR STAIRS  $597 $0 $597 $1 0.1% Completed 100.0% November-15 Project Complete
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WO51701 WAR MEMORIAL RENOVATIONS      $12,671 $0 $0 $12,671 100.0% Completed 100.0% July-15 Project Complete

WO50701 CHARLES ALLIS EXT FACADE REPAI $10,708 $0 $10,708 $0 0.0% Cancelled N/A N/A

Funds transferred out of project to
Project WO527 Charles Allis

Exterior Improvements with revised
scope.

WO46501 TRAINING ACADEMY BOILER SYSTEM $178,706 $18,578 $161,910 ($1,782) -1.0% In Progress 5.0% October-18 Demo. done. New install to start.

WO46201 BULLPEN CAMERA SYSTEM         $104,218 $50,002 $51,027 $3,189 3.1% In Progress 97.0% September-18

All cameras installed and providing 
coverage in bullpens and other key 
inmate movement areas.  Identified 
a couple of additional blind spots 

during final walkthrough and 
working to address those locations.  

All worktations complete and all 
storage drives installed.  System 
fully functional.  Waiting for final 

invoicing to be processed by 
vendor.
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WO45501 TRAIN ACAD CNTRL TURN TARG SYS $119,277 $26,391 $3,324 $89,562 75.1% Completed 100.0% July-17 Project is closed-out.

WO45201 TRAIN ACAD. FIRING RANGE VENT $619,160 $340,944 $104,170 $174,046 28.1% In Progress 85.0% August-18
Finishing controls and then test & 

balancing. Hogan Alley has ground 
water issue.

WO44701 CCFC CAMERA SYSTEM            $205,262 $120,060 $85,202 $0 0.0% In Progress 92.0% October-18

Slight delay due to other vendor 
projects in the county.  Over 268 
new cameras installed and fully 

operational.  All workstations 
installed. Addressing integration to 

Floor Controls and addressing a few 
remaining key converage areas.

WO42401 JAIL MANAGEMENT SYSTEM        $155,045 $43,538 $101,588 $9,920 6.4% In Progress 95.0% December-18

On track for the completion of work 
relating to the implementation of the 

new Jail Management System.  
Work includes followup items, 

training, and process improvement 
work to help both CJF and HOC.
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WO31401 FLEET PARKS EQUIP 2018        $3,575,832 $2,121,389 $1,197,623 $256,820 7.2% In Progress 90.0% October-18

Currently working through wood 
chipper purchase which will 

encumber all of remaining funds 
within next 2 months. 

WO31301 HOC FLEET EQUIP 2018          $141,000 $0 $69,870 $71,131 50.4% In Progress 50.0% November-18

Will be placing another vehicle 
order in the next two months 

which will encumber the majority of 
the remaing balance.

WO31201 SHERIFF FLEET EQUIP 2018      $1,000,000 $571,414 $11,902 $416,684 41.7% In Progress 75.0% November-18

Remaining funds are being used 
towards installation of squad 

equipment in vehicles purchased 
earlier in the year. All setups should 

be complete by November. 

WO31101 FLEET GENERAL EQUIP 2018      $3,233,486 $415,093 $2,359,973 $458,420 14.2% In Progress 90.0% November-18

Funds will be encumbered toward 
the end of the year for "build outs" 
on truck chassis that have already 

been ordered. 
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WO30301 COMP AIDED DISPATCH INTEROP   $1,037,650 $106,392 $747,036 $184,222 17.8% In Progress 10.0% April-20

The vendor, FATPOT, is in Phase I 
of two Phases.  This includes 3 of 
the 12 9-1-1 PSAPs, OEM 9-1-1, 
City of MKE Fire 9-1-1, and North 

Shore Bayside 9-1-1.
Phase II is scheduled to begin 
10/2018 for the remaining 9 

agencies.
All county 9-1-1 Fire Departments 
have mandatory participation as 
dictated in the County-Muni EMS 

Agreement; however, law 
enforcement participation is not 
likely to occur as it is optional.

WO24701 MCHS WINDOW GRATES            $79,709 $0 $934 $78,775 98.8% Completed 100.0% December-17 Grates are in place.

WO24601 GRANT WOW STAGE IMPROVEMENTS  $1,400 $1,302 $98 $0 0.0% Completed 100.0% March-17
ADA compliant ramp was installed 

and stage finishes and lighting have 
been upgraded.

WO24001 PROJECT MANAGEMENT SOFTWARE   $20,933 $3,627 $10,424 $6,882 32.9% In Progress 99.0% August-18

Data migration completed in June 
2018 and old system retired. 

Working on support agremeent and 
last critical issue before project can 

be closed out.
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WO23001 FLEET/HIGHWAYS BLDG MODIFICAT $8,770 $8,484 $285 $1 0.0% Completed 100.0% December-15

Contractor and consultant contracts 
have been closed. (Remaining 

funds are needed to address issues 
with the mechanical systems.) 

WO22901 WAREHOUSE FACILITY REPLACEMENT $19,501 $0 $10,530 $8,971 46.0% Completed 100.0% July-16
Project Completed. Need to close 
out remaining contract and obtain 

as built drawings.

WO22401 ZOO INTER UTILITIES RELOCATION $5,000 $684 $0 $4,316 86.3% In Progress 99.0% December-18 Limited reviews of Zoo IC impacts 
and utility closeout documentation.

WO21701 PHONE AND VOICEMAIL REPLACEMEN $1,231,240 $386,980 $580,894 $263,367 21.4% In Progress 25.0% December-20

Vendor selected, contracts 
negotiated, board approvals 

secured and contracts executed. 
Initial meetings started. Order for 

h/w and s/w placed. Core 
deployments October thru 

December 2018
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WO19801 FUEL TRANSACTION SOFTWARE     $261,861 $0 $254,499 $7,362 2.8% In Progress 5.0% December-18 Awaiting contract review and 
approval with Assetworks (vendor)

WO18001 INFORMATION TECHNOLOGY SECURIT $938,790 $236,773 $260,308 $441,710 47.1% In Progress 50.0% December-18

Finished round one of Vulnerability 
reduction and 80% of 

planned Server mitagtions. 100% of 
SIEM project and improved attack 

detection.

WO17801 MCSO RUGGED MODEMS            $101,097 $70,238 $30,672 $188 0.2% In Progress 35.0% September-18

Installation of rugged modems in 
the squads is underway.  

Completed 25 of the 69 scheduled 
units.  Installation will continue 

onsite until complete.

WO17601 MAINFRAME RETIREMENT          $309,369 $161,652 $97,698 $50,020 16.2% In Progress 90.0% December-18

Mainframe migrated to mainframe 
as a service in December 2017 and 
fully exited out of City Data Center 
was decommissioned.  VPN setup 

and Disaster Recover Test in 
progress as last items to complete 

before project can be closed.
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WO17501 FLEET CENTRAL GARAGE ROOF REPL $3,338,064 $0 $0 $3,338,064 100.0% In Progress 5.0% November-18 Complete roof replacement and roof 
accessories.

WO16502 COUNTYWIDE ADA REPAIRS        $116,540 $0 $0 $116,540 100.0% In Progress 25.0% December-18

Estimates for abatement, Assistive 
listening systems, Auto-door 

controls (pending); Estimates taken 
for Toilets reconfiguration, signage, 
CR gallery seating alterations, auto-
door controls taken - meeting to set-
up construction schedule (pending).

WO16501 COUNTYWIDE ADA REPAIRS        $86,207 $41,497 $0 $44,710 51.9% In Progress 65.0% November-18

Underwood Wil-O-Way Entrance 
phase closed out; Co.Clerk's Desk 
completed; Election Commission 
Entrance completed; Estimates 

taken for C608 & C635 renovations;

WO14107 FLEET O'DONNELL PANELS RELOCAT $84,335 $33,534 $0 $50,801 60.2% Completed 100.0% June-18

Existing panel has be removed from 
storage garage at GMIA and 

disposed of.  Final payment made 
to consultant on 6/28/18, check # 

927710
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WO14104 ZOO INTERCHANGE- SIGNAGE      $115,138 $22,605 $17,651 $74,882 65.0% In Progress 80.0% October-18
The sign has been installed. Still 

need electrical hook-up that will be 
installed by contractor. 

WO14101 ZOO INTERCHANGE               $92,152 $0 $0 $92,152 100.0% Completed 100.0% December-17 Legal Contract has been 
unencumbered.

WO13601 TRIMBORN FARM STONE BARN ROOF $49,103 $0 $21,605 $27,498 56.0% Temp Hold 0.0% Unknown
Insufficient funds available. 

Additional appropriation requested 
for 2019.

WO11801 HISTORICAL SOCIETY EXT RENOVAT $3,161,610 $645,500 $1,107,471 $1,408,639 44.6% In Progress 65.0% November-18 Construction activities on schedule.
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WO11601 VOGEL HALL RENOVATION         $100 $0 $100 $0 0.0% Completed 100.0% February-16

Architect and Contractor must 
resolve issues that are in non-

compliance with ADA guidelines. 
These issues have not prevented 

the use of the addition and 
renovated portions of the facility.

WO11205 Parks Equipment               $448,801 $154,014 $116,834 $177,953 39.7% In Progress 90.0% October-18
Working on bid specs for equipment 
purchase. Remaining funds should 

be encumbered by October. 

WO11204 HOC Equipment $29,902 $0 $29,902 $0 0.0% In Progress 95.0% December-18 Remaining funds will be spent by 
the end of the year.

WO11203 SHERIFF FLEET EQUIPMENT       $66,642 $44,961 $9,656 $12,024 18.0% In Progress 95.0% December-18 Remaining funds will be spent by 
the end of the year.
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WO11201 FLEET GENERAL EQUIPMENTCONSTRU $1,191,723 $210,744 $771,765 $209,214 17.6% In Progress 90.0% September-18

Waiting on truck "build out" bid 
process. After bid is awarded within 

the next month, most of the 
remaining balance will be 

encumbered. 

WO10301 FLEET MGT CENT GARAGE ROOF REP $99,403 $44,356 $41,565 $13,483 13.6% In Progress 80.0% December-18

Design & administrative services by 
Consultant are ongoing until project 

construction is substantially 
complete - likely late 2018 (or early 

2019)

WO08601 MILWAUKEE RIVER PARKWAY RECONS $68,540 $0 $15,905 $52,635 76.8% Completed 100.0% August-16
Project has a 3 year maintenance 

agreement for the bio-filtration 
basins.  This expires in 2019.

WO07701 OAK CRK PARKWAY RR TRKS TO CHI $939,841 $31,826 $769,079 $138,936 14.8% In Progress 35.0% August-18 Project is currently under 
construction.
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WO03802 MARCUS CENTER HVAC UPGRADES   $379,976 ($165,059) $447,665 $97,369 25.6% In Progress 98.0% December-17
Spray insulation on beams & ceiling 
to finish by 8/15/2018 prior to close 

out.

WO03801 MARCUS CENTER HVAC UPGRADE    $348,087 $27,389 $37,544 $283,154 81.3% In Progress 98.0% December-17 Finish spray insulation by 
12/12/2018 the Close out.

TOTAL $48,609,452 $7,637,451 $21,516,948 $19,455,052
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