




April 2019 Board Cycle Parks Capital Project Update

Project 
Number

Project Name
CY‐2019 Available 
Budget Authority

Status % Completed Project Notes

WO07701
OAK CRK PARKWAY RR TRKS 
TO CHI

$250,568  Completed 100%
CLOSE OUT PENDING, Final payment is 
in process.

WO08601
MILWAUKEE RIVER PARKWAY 
RECONS

$52,635  Completed 100%
Project has a 3‐year maintenance 
agreement for the bio‐filtration basins.  
This expires on 11/1/2019.

WO11205 Parks Equipment                $2,031  In Progress 95%
Waiting on the encumbered pieces to 
be delivered.

WO94901
INVENTORY  & ASSESS CNTY 
BLDGS

$9,970  In Progress 90%

The project work remaining is a Short 
Circuit/Coordination Study and Label 
Installation.  This work is not completed 
as of 12/31/18 due to problems 
with coordinating with WE Energies.

WP06302 ESTABROOK DAM $1  Cancelled N/A Project Cancelled.

WP13104
OLT DOWNTOWN CONN. 
PHASE  4   

$208,137  Completed 100%

Closeout of WisDOT grant ‐ 
reimbursement to WisDOT. Need to 
adrdress sink hole caused by failing of 
drainage structure.

WP17218
MLK COMMUNITY CENTER 
ROOF REPL

$23,708  In Progress 25%
Skylight replacement awarded to JH 
Hassinger Construction. Design and 
bidding of skylights complete.

WP19203
HONEY CREEK 
PARKWA/PORTLAND AV

$213,178  Cancelled N/A FEMA funding expired.
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WP20801
KOSCI COMM CNT FIRE ALARM 
UPGR

$546  Completed 100% Project Completed.

WP22501
OAKWOOD CART PATHS‐ BACK 
9    

($908) Completed 100% Project Closed.

WP22502
OAKWOOD CART PATHS 
FRONT 9    

($703) Completed 100% Project Closed.

WP25501
SHERMAN PARK B&G HVAC 
REPL    

($16,063) In Progress 100%
Waiting for consultant to furnish 
closeout documents.

WP26901
WEHR NATURE CENTER 
IMPROVEMENT

($400) Completed 100% Project is closed out.

WP27101 JOHNSON PARK PAVILION          ($171) Completed 100% Project complete.

WP27501
MENOMONEE RIVER PRKWY 
WETLANDS

$10,629  Completed 100% Project is closed out.

WP28001
MENOMONEE RIVER PRKWY 
RECON   

$27,003  Completed 100%
Project has a 3 year maintenance 
agreement for the bio‐filtration basins.  
This expires on 10/5/2019.

WP28402
CLARKE SQUARE PARK 
IMPROVEMENT

$105,281  In Progress 5%

SC has been processed for roofing work, 
work in progress to evaluate window 
work that could also be funded through 
T&M.
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WP29001
KINNICKINNIC PARKWAY 
PHASE 1  

$49,332  Completed 100% CLOSED

WP29002
KINNICKINNIC PARKWAY 
PHASE 2  

$91,606  Completed 100% CLOSED

WP29004
KINNICKINNIC PARKWAY 
PHASE 4  

$54,000  Temp Hold 0%
On hold due to anticipated MMSD KK 
Watershed Restoration impacts.

WP29005 KK PARKWAY 43RD TO 51ST        $140,833  Temp Hold 0%
On hold due to anticipated MMSD KK 
Watershed Restoration impacts.

WP29006
KK PK JACKSON PK 58TH TO 
CLEVE

$248,667  Temp Hold 0%
On hold due to anticipated MMSD KK 
Watershed Restoration impacts.

WP29007
KK PARKWAY S. 29TH TO S. 
31ST 

$50,500  Temp Hold 0%
On hold due to anticipated MMSD KK 
Watershed Restoration impacts.

WP29702 OLT ‐ Grant Park $0  Completed 100% Project closed

WP29802 SOUTH SHORE IMP PHASE 2        $123,446  Completed 100%
Waiting on Final Invoice to pay 
prime contractor pending lawsuit by 
subcontractor for payment.

WP32301
MENOMONEE RVR 
STREAMBANK STABI

$16,176  Completed 98%
Project substantially complete.  
Establish vegetation and maintain for 3 
years.

WP33001 COOL WATERS SLIDE              $13,752  In Progress 75%
Installation of tubing blank off screens 
and repair of the slide.

WP36802 GREENFIELD PAVILION ROOF      $7,313  Completed 100% Work complete.
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WP36809
BROWN DEER CLUBHOUSE 
ROOF     

$7,819  Completed 100% Final payment to contractor is pending.

WP36811
WILSON PAVILION 
ROOF/OTHER IMP

($1,261) Completed 100%
Project Completed. Consultant 
retainage to be paid.

WP38301 MITCHELL DOMES ELECTRICAL    ($1,002) Completed 100% Project Completed.

WP39401 BAY VIEW DOG PARK              $43,007  In Progress 10%
Plan to address storm water 
management prepared, will follow up 
with spring bids and construction.

WP48201
SHERMAN PARK TENNIS 
COURTS IMP

$16,894  Completed 100% Work complete.

WP48401 LAKE PARK RAVINE BRIDGE        $2,689,574  In Progress 5%

 TAP grant scope has been changed 
from bridge replacement to bridge 
rehabilitation .  Hiring consultant for 
rehab design is in progress.

WP48701
MCGOVERN PK 
RESTROOMS/PAVILION

$11,076  Completed 100% Project complete.

WP48801
KERN PK 
RESTROOMS/PAVILION    

$1  Completed 100% Project complete.

WP48901
DOCTORS PK 
RESTROOMS/PAVILION 

$0  Completed 100% Project complete.

WP49001 MITCHELL DOMES PLAN/NET      ($1,236) Completed 100% Consultant payment in process.
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WP49003
MITCHELL DOMES LONG‐TERM 
PLAN 

($1,192) In Progress 95% Consultant payment in process.

WP49101
OLT RECON‐ PROSPECT TO 
BELLVIEW

$23,459  Completed 98%
Establish vegetation and maintain the 
planted natural area for two years.

WP49201 ROOT RIVER OLT EXTENSION       $163,349  In Progress 95%

Not able to finish winter trail segment 
before winter weather set in.  Will 
complete trail paving and vegetation 
establishment in spring‐summer 2019.

WP51201
MCKINLEY MARINA PARKING 
LOTS  

$2,446,290  In Progress 20%

Phase 1 construction plans are being 
finalized.  Anticipate bid opening in 
March 2019 with Substantial 
Completion for Phase One 
construction work in November 2019.

WP52501 PARKS POS SYSTEM               $268,860  In Progress 70%

Completed phase 1 comprising of 109 
POS devices at 70 distinct locations. In 
2019, will be doing Activity and Facility 
modules at 22 locations, upgrading 
connectivity at 21 service yards, and 
installation of Ethoplex at the Sports 
Complex.

WP52901
OLT BENDER RACINE 
CONNECTOR   

$1,826,253  In Progress 8%
Trail design progressing. Construction 
scheduled for 2020 when WisDOT trail 
grant funding is available.

WP53001 STORAGE SHEDS                  $4,135  Completed 100% Work complete.
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WP53101
GARDEN HOMES 
PLAYGROUND PIP RE

$18,817  Completed 100% Work complete.

WP53201
HOLLER PARK PLAYGROUND 
IMPROVE

$31,077  Completed 100% Work complete.

WP53301
CATHEDRAL SQUARE 
PLAYGROUND RE

$5,206  In Progress 50%

Demo and grading work complete, 
limited equipmnet installation,  site is 
fenced off until spring construction 
conditions are present.

WP54401
MCCARTY ELEC INFRA 
REPLACEMENT

$101,614  In Progress 85%
The construction phase will be in June 
2019.

WP54801
KLETZSCH DAM REPAIRS AND 
IMRPV

$1,139,006  In Progress 10%

Design on‐going.  Determined bypass 
fish passage channel only option that 
works from a hydraulic and fish passage 
efficiency.  Public Information Meeting 
scheduled for early January to review 
with public. Construction scheduled for 
summer ‐ fall 2019.

WP55201
FRANKLIN PARK RYAN 
CREEK BRIDGE REPLACEMENT

$133,498  In Progress 60%
All grant awards executed, project work 
to be scheduled when appropriate site 
conditions are present.

WP55301
MITCHELL PARK CONSERV 
PLANNING

$320,000  Temp Hold 0%
Phase II Domes Task Force work 
complete.  This project is phase III, out 
for RFP now.
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WP56001
SOUTH SHORE WATER/BEACH 
IMPROV

$239,738  In Progress 12%

Design on‐going. Additional hydraulic & 
environmental modeling requested by 
WDNR for the beach relocation 
alternatives.  Waiting for modeling 
results before moving to final design.  
Making the beach better well received 
in the Public Information Meeting.  
Currently only design funded.

WP60101
BROWN DEER CLUBHOUSE 
MAINT.   

$638  Completed 100% Project Completed

WP60301
SMITH PAVILION WALL 
IMP/MAINT.

$5,607  In Progress 95%

Pending close out. Dependent on grass 
growing at project area.  Plan to 
closeout and pay out emcumberances 
by end of March 2019.

WP60401
SOUTH SHORE PAVILION 
MAINT    

$2,961  Completed 100% Final payment to consultant is pending.

WP60501
GREENFIELD PAVILION BLDG 
REP  

$48,850  Completed 100% Work complete.

WP60601
SYSTEMWIDE‐ HARD SURFACE 
ASSET

$9,078  Completed 100% Project Completed.

WP60801 SYSTEMWIDE‐ DEMOLITIONS      $1,882  Completed 100% Work complete.

WP61301
CUDAHY PARK BASEBALL 
DIAMOND  

$1  Temp Hold TBD
ON HOLD for Project Scope Re‐
Evaluation by Owner Dept.

WP61801
WA PK BANDSHELL 
REPAIRS/MAINT 

$85,277  Completed 100%
Punchlist and final payment to 
contractor is pending.
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WP61802
BOILER, RAMP, 
DEHUMIDIFIERS   

($39,376) Completed 100% Final payment to contractor is pending.

WP62002
WAHL PARK PAVILION 
IMPROVEMENT

$10,846  In Progress Construction in progress.

WP62801 BROWN DEER PARK ROADWAY  $41,486  Completed 100% CLOSED.

WP62802
BROWN DEER PARK ROADWAY 
PH 2  

$1,021,632  In Progress 5%
Survey of parkway segments is 
complete.  Scope of segment 
priorities to be determined by Parks.

WP62901
BOERNER COMFORT STATION 
RENOVA

$12,860  Completed 100% Final payment to contractor is pending.

WP63001 PULASKI PARK FUTSAL COURT     $125,374  In Progress 50%

Demo and rough grading done, 
pavement, fencing, and painting to 
follow when spring construction 
conditions permit.

WP63101
BASEBALL FIELD 
IMPROVEMENTS   

$11  Completed 100% Project Completed.

WP63201
WASHINGTON PARK MULTI‐
USE FIEL

$205,023  Temp Hold 15%

Project has been bid twice with results 
well over budget.  Project will be 
evaluated with Parks for potential 
revisions and cost savings.  Likely to be 
re‐bid in spring.

WP68301 GREENFIELD CH HVAC RENOV     $22,641  completed 100% The project closed as of 9/27/18.
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WP68401
MITCHELL DOMES MATERIALS 
TEST 

$206,319  In Progress 25% Contracts for testing in progress.

WP68501 LYONS BRIDGE REPLACEMENTS  $302,435  In Progress 40%

Construction  bids were well over cost 
estimate and budget and were 
rejected.  Investigating less expensive 
bridge options for rebidding work.

WP68601 DOMES ANNEX HVAC               $196,323  in progress 1%
The consultant executed, design 
documents in progress.

WP69601
SOUTH SHORE RESTROOM 
ADA REMOD

$158,000  In Progress 5% Preliminary design in progress

WS04401
WASHINGTON SC RESTROOM 
RENNOV 

$320,031  In Progress 5%
Scope of work includes complete 
remodel of men's and 
women's restrooms.

WV00902
COUNTYWIDE SANITARY 
SEWER REP 

$1,000  In Progress 95%

Small amount of work remaining and 
also need to process final pay 
applications.  Plan to pay 
encumberances and close by end of 
March 2019. 

WV02201
FRANKLIN LANDFILL 
INFRASTRUCT.

$4,666  Cancelled N/A Project Cancelled.

WV02701
WARNIMONT PARK 
REMEDIATION    

$56,045  In Progress 80%

Contractor working to establish native 
plantings as required erosion control 
measures.  Available balance should be 
more like $20,721.  There was a fee 
increase and change order in late 2018.
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