




January 2020 Parks Capital Update

Project Number Project Name
Available Budget 

Authority ‐ December 
Download

Project Status % Completed Explanation

WP05046
LINCOLN PARK 

BASEBALL LIGHTING
$25,887  In‐Progress 5%

Planning and design for replacement of the 
existing exterior lighting system at Henry 
Aaron Field Baseball Diamond.

WP13104
OLT DOWNTOWN 
CONN. PHASE  4   

$92,609  Completed 100%
Completed by Dec 2018.  Using remaining 

project funds to address sinkhole and drainage 
concern within project limits.

WP17218
MLK COMMUNITY 
CENTER ROOF REPL

($5,233) In Progress 0%

Existing skylight is being installed and 
temporary enclosure removed. Credit to be 
provided to Parks for salvaging electrical 
work. 

WP25501
SHERMAN PARK 
B&G HVAC REPL    

$0  In Progress 95% Review punch list & close out

WP28001
MENOMONEE 
RIVER PRKWY 

RECON   
$3,256  Completed 100%

Green Infrastructure 3 year maintenace 
warranty expires 10/5/19

WP28402
CLARKE SQUARE 

PARK 
IMPROVEMENT

$17,457  In Progress 50%
Roofing and mudjacking complete via T&M 

contract, completing work on windows/doors, 
and potentially HVAC work if balance allows.
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WP29004
KINNICKINNIC 

PARKWAY PHASE 4  
Temp Hold 0%

On hold due to potential MMSD KK Watershed 
Restoration impacts.

WP29006
KK PK JACKSON PK 
58TH TO CLEVE

Temp Hold 0%
On hold due to potential MMSD KK Watershed 

Restoration impacts.

WP29007
KK PARKWAY S. 
29TH TO S. 31ST 

Temp Hold 0%
On hold due to potential MMSD KK Watershed 

Restoration impacts.

WP29802
SOUTH SHORE IMP 

PHASE 2       
$44,913  Completed 100%

Main project closed, maintenance contract 
open until October of 2020.

WP32301
MENOMONEE RVR 
STREAMBANK STABI

($6,366) In Progress 20%

Project substantially complete; follow‐up on 
turf restoration spring 2019 due to dormant 
seeding. 3‐year maintenance period on 
native seeding; 1st maintenance visit 
completed.

WP39401
BAY VIEW DOG 

PARK             
$13,507  In Progress 10%

Working with T&M and staff resources to 
address drainage concerns through 

encumbrance in fall of 2019, work to be 
completed in spring of 2020.

WP48401
LAKE PARK RAVINE 

BRIDGE       
$2,254,589  In Progress 0% In design.

WP49001
MITCHELL DOMES 

PLAN/NET       
$5,983  Completed 100% Project Complete
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WP49003
MITCHELL DOMES 
LONG‐TERM PLAN 

$10,809  Completed 100% Phase 1, and 2 reports are complete.

WP49101
OLT RECON‐ 
PROSPECT TO 
BELLEVIEW

$5,406  In Progress 90%

Project substantially complete. Follow‐up on 
turf restoration and native seeding in spring 
2019. 2‐year maintenance period for natives 

ongoing.

WP49201
ROOT RIVER OLT 

EXTENSION      
$151,711  In Progress 90%

Winter trail designed; clearing and stone base 
complete fall of 2018. Delay in construction (as 
of 05.06.19) due to wet spring weather. Paving 
of winter trail and main trail removed by BPC 
for sanitary completed fall of 2019.  Punchlist.

WP49801
UNDERWOOD CRK 

PRKWY 
REPLACEMENT   

In Progress 0% In design.

WP51201
MCKINLEY MARINA 
PARKING LOTS  

$137,495  In Progress 25% Construction underway.
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WP52501 PARKS POS SYSTEM   $225,379  In Progress 75%

The new software and hardware consolidates 
transactions to a single, efficient system, 

enables the sale and activation of gift cards, 
and expands acceptance of credit cards.

WP52901
OLT BENDER 

RACINE 
CONNECTOR   

$1,784,893  In Progress 5%

Design and Environmental Documentation in 
Process. Due to future WE Energies gas main 
replacement, trail will be constructed as a soft 

surface trail. Anticipated substantial 
completion is 10/31/20. As of July 9/2019 ‐‐ 
we received WDNR permits related to bridges 

and wetlands. Waiting on USACE permit. 
Property owners have agreed to temporary 

easements.

WP53301

CATHEDRAL 
SQUARE 

PLAYGROUND 
RECONSTRUCTION

$5,041  In Progress 10% Project complete.

WP53801
ROOT RVR PRKWY 
92ND & P LOT   

$149,452  In Progress 0% In design.

WP54401
MCCARTY ELEC 

INFRA 
REPLACEMENT

$174,167  In Progress 10%
Contruction underway, lighting upgrades 

accomodated as CO.
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WP54801
KLETZSCH DAM 
REPAIRS AND 

IMRPV
$986,964  In Progress 8%

Design in Process. Request time extension for 
grant funding to move construction to 2019. 
PIMs held January 9, 2019 and Sept 17, 2019. 

WP55201
FRANKLIN 

SNOWMOBILE 
BRIDGE

$75,147  Completed 90% Complete.  Processing grant reimbursements.

WP56001
SOUTH SHORE 
WATER/BEACH 

IMPROV
$59,395  In Progress 15%

Public outreach completed in December,  
EPA/DNR evaluation of design criteria 

underway. 

WP60101
BROWN DEER 
CLUBHOUSE 
MAINT.   

$25,490  Completed 95%
Issues with the mechanical system controls are 

being resolved.

WP60301
SMITH PAVILION 
WALL IMP/MAINT.

$5,607  Completed 100% Closeout pending.

WP60601
SYSTEMWIDE‐ 
HARD SURFACE 

ASSET
$9,078  In Progress 75% Assessing sealcoat needs systemwide.
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WP61801
WASHINGTON PARK 

BANDSHELL 
REPAIRS/MAINT 

$43,167  Completed 90%
Substantial completion on 10/05/18 but 

punchlist items remain. 

WP61802
BOILER, RAMP, 
DEHUMIDIFIERS   

($1,287) Completed 90%
Substantial completion on 10/05/18 but 

punchlist items remain. 

WP62002
WAHL PARK 
PAVILION 

IMPROVEMENT
$8,878  Completed 95% Facility is open, closeout pending.

WP62801
BROWN DEER PARK 

ROADWAY       
$50,000  In Progress 10% Associated with roadway work.

WP62802
BROWN DEER PARK 
ROADWAY PH 2  

$1,455,336  In Progress 5%

Survey of Parkway is complete.  2020 
construction scope to include ‐ golf parking lot, 
road segment BR03 & adjacent walks, and ped 

bridges.  

WP62901
BOERNER 

COMFORT STATION 
RENOVA

$12,860  Completed 100% Complete.

WP63001
PULASKI PARK 
FUTSAL COURT     

$36,374  Completed 95%
Work done concurrent with MMSD project in 
Pulaski Park, substantially complete.  Payment 

to MMSD contractor pending.
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WP63201
WASHINGTON PARK 
MULTI‐USE FIELD

$320,023  Temp Hold 50%

Contract 1 ‐ Demolition completed. Contract 2 ‐
Regrading and reseeding of soccer field bids 
came in over avail. budget. Revisit project and 

re‐bid for possible 2020 construction.

WP68401
MITCHELL DOMES 
MATERIALS TEST 

$20,956  In Progress 90% Testing complete, report being reviewed.

WP68501
LYONS BRIDGE 
REPLACEMENTS     

$188,673  In Progress 20%
To be purchased through procurement for 

spring 2020 installation.

WP68601
DOMES ANNEX 

HVAC              
($1,626) In Progress 5% Construction underway.

WP69601
SOUTH SHORE 
RESTROOM ADA 

REMODEL
$1,214  In Progress 10% Fall T&M contract

WP49801
UNDERWOOD CRK 
PRKWY REPLACE   

$133,663  In Progress 0% In design.

WP69701
LITTLE MEN RIVER 

PRKWY OLT    
$145,572  In Progress 0% Design underway.  TAP project.
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WP69801
GREENFIELD PARK 
OLT RECONSTRUC

$119,374  In Progress 0% Design underway.  TAP project.

WP71301
KK PARKWAY 43RD 

TO 51ST       
$140,833  In Progress 0% 2020 Capital

WP71401
KK ‐ JACKSON PARK 

DRIVE       
$248,667  In Progress 0% 2020 Capital
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