
Project # 2021-30  80600-21-09  AU# XXXXXX    Approved budget       12,200,000.00$ 

Description Budget Cost

(A)
Open 

Commitment
(B)

Costs to Date

(A) + (B)
Committed & 
Paid to Date

Anticipated 
Total Costs

(Over)/Under 
Budget

0.0 Default
0.0 Default $0 $0 $0

$0 $0 $0
1.0 Information Technology

1.01 Computer Hardware $750,000 $750,000 $0
1.02 Computer Software $0 $0 $0
1.03 Software One Time License $0 $0 $0
1.04 Software Implementation $0 $0 $0
1.05 Software Interface $0 $0 $0

Subtotal $750,000 $750,000 $0
2.0 Construction Costs

2.01 Construction Costs $8,100,000 $8,100,000 $0
2.02 TECPO's $0 $0 $0
2.03 Miscellaneous Construction $200,000 $200,000 $0
2.04 TI Allowance $0 $0 $0

Subtotal $8,300,000 $8,300,000 $0
3.0 Design & Engineering

3.01 Architectural/Engineering Fees $564,400 $564,400 $0
3.02 AE Reimbursable $13,000 $13,000 $0
3.03 Miscellaneous Design Services $0 $0 $0

Subtotal $577,400 $577,400 $0
4.0 Owner Construction Administration

4.01 Owner's Representative $90,000 $90,000 $0
Subtotal $90,000 $90,000 $0

5.0 Development & Soft Costs
5.01 Land Cost $640,000 $640,000 $0
5.02 Site Surveys & Testing $11,000 $11,000 $0
5.03 Specialty Consultants $5,000 $5,000 $0
5.04 GeotechServices & Soil Borings $15,000 $15,000 $0
5.05 Agency Review & Permits Costs $0 $0 $0
5.06 Builder's Risk Insurance $15,000 $15,000 $0
5.07 GC Payment & Performance Bond $0 $0 $0
5.08 Project Systems Commissioning $0 $0 $0
5.09 Printing and Reproduction Costs $0 $0 $0
5.10 Utility Co. Installation Charges $40,000 $40,000 $0
5.11 Utility Rebate Program Credits $0 $0 $0
5.12 Owner's Contingency $665,805 $665,805 $0

Subtotal $1,391,805 $1,391,805 $0
6.0 Equipment

6.01 Medical Equipment $530,795 $530,795 $0
6.02 Pneumatic Tube Systems $0 $0 $0
6.03 Miscellaneous Expenses $0 $0 $0
6.04 Other Equipment Systems $0 $0 $0

Subtotal $530,795 $530,795 $0
7.0 Furnishings & Fixtures

7.01 Interior Signs $15,000 $15,000 $0
7.02 Exterior Signs $50,000 $50,000 $0
7.03 Furniture & Furnishings $400,000 $400,000 $0
7.04 Furniture & Furnishings Design $40,000 $40,000 $0
7.05 Telephone  & Computer Cabling $0 $0 $0
7.06 Telephone Systems $0 $0 $0
7.07 Computer Systems $0 $0 $0
7.08 Security Systems $0 $0 $0
7.09 Window Treatments $25,000 $25,000 $0
7.10 Audio Visual Systems $0 $0 $0
7.11 Outsourced Moving Services $20,000 $20,000 $0
7.12 Artwork $10,000 $10,000 $0
7.13 Interior Plants $0 $0 $0
7.14 Landscaping $0 $0 $0

Subtotal $560,000 $560,000 $0
8.0 Financing Costs

8.01 Construction Financing Costs $0 $0 $0
Subtotal $0 $0 $0
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TOTAL PROJECT BUDGET ESTIMATE $12,200,000 $0 $0 $0 $12,200,000 $0

Enterprise Facility Services
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