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Non Emergency Transportation
Transition Timeline

07/29/2021 Draft

Oct 19 Jan 20 Apr 20 Jul 20 Oct 20 Jan 21 Apr 21

October

Veyo: Begin Accepting Reservations
For 11/1 onward 

November 1, 2021

Veyo Go-Live: Begin Transporting

July 29, 2021

TAC Meeting

November

MTM - Begin Facilitation 
of Final  Payments to

 Members and Providers

September

Member Communications
 Mailing
 Website
 Brochure
 Social Media

August - October
Veyo - Develop and 

Implement Provider Network:
Recruit, Contract & Credential

October

MTM - Close Future 
Trip Web Access 

Veyo – Begin future
Trip Web Access

July

MTM and Veyo Communications 
to Transportation Providers and 

Facility Managed Trips

September - October
DHS – Stakeholder

 Public Forums
Nov-21

TAC Meeting
(Tentative)

September

Provider Communications
 Forward Health Update

Aug

DHS NEMT New Vendor 
Announcement

Sep 16, 2021

TAC Meeting

August

Approve Veyo
 Policy and Procedure Manual

August

RFP 

February

Intent to 
Contract with Veyo

February

Award Decision Protest

April

Signed Contract

NEMT Transition 
Planning  Preparation
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