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Project Status as of June 30, 2021

Financial Data as of June 30, 2021. Actual/Budget Data includes all transactions since 2019
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% of Project 
Completed

Substantial 
Completion Date Explanation

WA018701 GMIA 13‐31 PAVEMENT RESURFACE $468,034 $0 $0 $468,034 Completed (Closeout not done) 100% 9/15/2016
Project Complete. Project remains open for PFC‐18 
approval.

WA019501 GMIA TAXIWAY F RECONSTRUCTION $81,355 $7,038 $0 $74,317 Completed (Closeout not done) 100% 9/15/2017
Project Complete. Project remains open for PFC‐18 
approval.

WA019601 REPLACE SKYWALK GLASS $262,237 $252,754 $0 $9,483 Completed (Closeout not done) 100% 8/15/2018
Project Complete. Need final invoice from design 
consultant. Need to complette warranty work.

WA020501 GMIA FIREHOUSE ADDITION $414,192 $381,928 $0 $32,264 Completed (Closeout not done) 100% 2/15/2019
Project Complete. Project remains open for PFC‐18 
approval.

WA020701 GMIA LANDSIDE ROADWAY REHAB $89,012 $0 $0 $89,012 Completed (Closeout not done) 100% 6/15/2015
Project Complete. Project remains open for PFC‐18 
approval.

WA020901 GMIA SUSTAINABILITY MGT PLAN $1,689 $0 $0 $1,689 Completed (Closeout not done) 100% 6/15/2018
Project Complete. Project remains open for PFC‐18 
approval.

WA021101 GMIA PHYSICAL ACESS CNTRL SYST $5,494,807 $1,086,642 $1,015,764 $3,392,401 In Progress 90% 10/29/2021 Anticipated to be substantial complete in Q4 2021

WA021501 GMIA RELIGHT 19R‐IL, 13‐31 TW $275,713 ($11,822) $0 $287,535 Completed (Closeout not done) 100% 8/15/2018
Project Complete. Project remains open for PFC‐18 
approval.

WA021701 GMIA AIRFIELD SAFETY IMPROVEME $183,262 $0 $0 $183,262 Completed (Closeout not done) 100% 4/1/2018
Project Complete. Project remains open for PFC‐18 
approval.

WA021801 GMIA AIRFIELD PAVEMENT REPLACE $170,850 $49,298 $0 $121,552 Completed (Closeout not done) 100% 11/1/2017
Project Complete. Project remains open for PFC‐18 
approval.

WA022001 GMIA CONNECTOR TAXIWAY MODS $292,964 $81,661 $0 $211,303 Completed (Closeout not done) 100% 9/1/2018
Project Complete. Project remains open for PFC‐18 
approval.

WA022101 INTERNATIONAL TERMINAL REDEVEL $54,820,234 $4,141,667 $3,013,516 $47,665,051 In Progress 20% 12/31/2025
Design 90% complete. Construction bidding 
anticipated for 2024

WA024501 GMIA AIRFIELD SAFETY IMP 2018 $277,709 $97,105 $0 $180,604 Completed (Closeout not done) 100% 12/1/2019
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA024601 GMIA AIRFIELD PVMNT REPL 2018 $2,005,850 $1,889,101 $0 $116,749 Completed (Closeout not done) 100% 8/1/2019
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA025101 GMIA AIRFIELD DRAINAGE STUDY $95,000 $93,332 $0 $1,668 Completed (Closeout not done) 100% 12/31/2019
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA025201 GMIA MKE BUS PARK ELEC INFRA $2,715,221 $1,377,532 $568,271 $769,419 In Progress 95% 10/29/2021 Project nearing substantial completion.
WA025401 GMIA PARKING LOT REPL 2018 $227,081 $227,081 $0 $0 Completed (Closeout not done) 100% 6/1/2019 Project Complete
WA026001 GMIA PARKING STRUC REP 2018 $879,557 $718,631 $0 $160,926 Completed (Closeout not done) 100% 2/15/2021 Project Complete
WA026101 GMIA MASTER PLAN 2017 $2,066,674 $1,148,428 $780,738 $137,508 In Progress 90% 12/31/2021 Project nearing substantial completion.

WA026301 GMIA HOWELL TUNNEL REHAB $2,663,763 $2,575,966 $0 $87,797 Completed (Closeout not done) 100% 7/1/2020
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA026401 GMIA TAXIWAYS E & F PAVEMENT REHAB $3,404,640 $2,420,307 $607,001 $377,332 Completed (Closeout not done) 100% 7/1/2020
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA026601 GMIA Electrical Switchgear Replacement $707,579 $317,291 $130,002 $260,287 In Progress 95% 10/29/2021 Project nearing substantial completion.

WA026701 GMIA TAXIWAY P PAVEMENT REHAB $300,628 $239,665 $0 $60,963 Completed (Closeout not done) 100% 10/1/2019
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA026801
GMIA TERMINAL BUILDING ROOF AND SKYLIGHT 
REPLACE $3,644,446 $141,180 $3,467,042 $36,225 Temp Hold 10% TBD Project on hold till 2022.

WA026901 GMIA TERMINAL FIRE ALARM SYSTEM REPLACEMENT $939,349 $364,838 $266,810 $307,701 In Progress 20% TBD
Design 90% complete. Construction anticipated for 
2023.

WA027001 GMIA TICKETING AREA REMODELING $3,459,080 $182,588 $187,528 $3,088,964 In Progress 20% TBD
Design 90% complete. Construction anticipated for 
2023.

WA027101 GMIA REPLACE JET BRIDGES 2019 $3,111,926 $2,565,743 $15,000 $531,182 Completed (Closeout not done) 100% 9/1/2020
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA027201
GMIA PARKING ACCESS & REVENUE CONTROL SYSTEM 
RPL $3,993,954 $53,573 $31,220 $3,909,161 In Progress 80% 12/31/2021

Anticipated to be substantial completeby end of 
2021.

WA027301 GMIA PARKING STRUCTURE FAÇADE REHABILITATION $335,570 $30,859 $0 $304,712 Temp Hold 0% TBD Project on hold till 2022.
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WA027401
GMIA PARKING STRUCTURE STORM WATER PIPE 
RPLCMNT $888,198 $107,017 $482,086 $299,095 In Progress 90% 9/1/2021 Project substantially complete.

WA027501
GMIA PARKING STRUCTURE EXPANSION JOINT 
RPCLCMNT $674,145 $606,948 $4,621 $62,577 Completed (Closeout not done) 100% 11/15/2020 Project Complete

WA027601 LJT SUPPORT PAVEMENT REHABILITATION ‐ 2019 $797,981 $62,627 $0 $735,354 Temp Hold 5% TBD Design is 70% complete. Project on hold till 2022.

WA027801 GMIA HEAVY EQUIPMENT REPLACEMENT ‐ 2019 $2,110,000 $0 $0 $2,110,000 In Progress 0% 3/30/2023

Ordering Q1/2 2022. Receipt by Q1/Q2 2023. 
Waiting on PFC 18 and a grant amendment to close 
out the project.

WA028001
GMIA Parking Structure Replace Decorative Metal 
Panel $3,288,518 $248,703 $2,350,403 $689,412 In Progress 80% 12/31/2021

Old panel removed new fabric installed by the end 
of the year.

WA029601 GMIA INTERIOR PLANNING STUDY $224,998 $105,788 $94,214 $24,996 Completed (Closeout not done) 100% 5/5/2020 Project Complete. Final invoicing in progress.

WA029901 GMIA Taxiway A Extension $12,986,961 $665,946 $11,000,098 $1,320,917 In Progress 50% 12/31/2022
Project under construction. One phase in 2021. 
Second phase in 2022.

WA033001 GMIA RUNWAY 1L/19R REHAB $755,211 $679,057 $41,924 $34,231 Completed (Closeout not done) 100% 7/1/2020
Project complete. Waiting on PFC 18 and a grant 
amendment to close out the project.

WA033101 GMIA Parking Structure Lightwell Roof Install $223,133 $55,293 $187,893 ($20,054) In Progress 95% 7/15/2021
Project substantially complete. Working on 
punchlist items.

WA033401 GMIA Emergency Generator ‐ Concourse D $42,014 $23,074 $0 $18,940 Canceled  0% N/A Project Cancelled
WA035101 LJT Security ‐ Wildlife Perimeter Fencing 2020 $378,525 $6,300 $0 $372,225 Temp Hold 0% TBD Project on hold till 2022.
WA037401 LJT MASTER PLAN 2018 $700,000 $0 $647,698 $52,302 In Progress 10% 3/30/2024 Consultant has been selected.
WA037701 GMIA South Maint AHU $259,575 $89 $0 $259,486 Temp Hold 5% TBD Project on hold till 2022.

WA039101 GMIA NEW AND GIFT IMPROVMNTS $651,755 $642,649 $0 $9,106 Completed (Closeout not done) 100% 9/15/2020
 Project is substantially complete. Invoicing and 
payment is in progress.

WA039201 GMIA RUNWAY 7R/25L REHAB $10,595,000 $574,017 $8,568,841 $1,452,142 In Progress 90% 11/11/2021 Project nearing substantial completion.
WA039401 Parking Structure Repair & Major Maintenance 2021 $1,465,476 $64 $0 $1,465,412 Temp Hold 0% TBD Project on hold till 2022.
WC005901 CH COMPLEX ELEC INFRASTR PH 1 $33,991 $32,290 $2,022 ($322) Completed (Closeout not done) 100% 10/1/2020 Project Complete
WC005902 CH MAIN FEEDER REPLACEMENT $1,331,295 $1,313,517 $9,060 $8,718 Completed (Closeout not done) 100% 10/1/2020 Project Complete

WC006201 CJF BLDG ROOF REPLACEMENT $2,571,883 $40,796 $41,166 $2,489,922 In Progress 25% 8/15/2022
Design 95% complete. Anticipating construction to 
begin in Spring 2022.

WC009501 COURTHOUSE BASEMENT MASONRY $342,655 $307,182 $29,839 $5,634 In Progress 95% TBD Need to select contractor to finish remaining work
WC010202 CH HVAC REPLACEMENT $205,771 $136,273 $27,529 $41,969 Completed (Closeout not done) 100% Project Complete

WC010801 CJF Sally Port Doors Replacement $229,066 $17,578 $12,943 $198,545 Completed (Closeout not done) 100% 8/1/2021
Punch List, close out in progress. Closeout by end of 
2021

WC014001 CJF Pod 4B Food Chutes $174,227 $22,596 $38,500 $113,130 In Progress 95% 9/15/2021
Project Close to Substantial Completion anticipated 
in Mid September

WC014701 CH COMPLEX FACDE INSP/REPAIR $590,711 $473,699 $117,701 ($689) In Progress 50% 12/31/2022

This project is the first part of design. This also 
includes inspection work. Project anticipated to be 
complete in 2022.

WC015401 CJF ELEVATORS 1&2 UPGRADE $540,109 $534,804 $0 $5,305 Completed (Can be Closed) 100% 7/15/20220 Project Complete

WC016401 SAFETY BLDG ELEV MOD 3,4,6 $1,216,347 $168,972 $809,480 $237,894 In Progress 85% 2/28/2022

Elevators 3 and 4 anticipated to be complete by 
February 2022. Not enough funds to complete 
elevator #6.

WC016501 Courthouse Monument & Waypoint Signage $192,835 $0 $0 $192,835 In Progress 5% TBD Project needs to be bid out.
WC016601 SLAB REPLACE MPM/PIONEER VILAG $1,122,498 $1,000,877 $0 $121,621 Completed (Can be Closed) 100% 10/15/2019 Project Closed

WC019101
CH COMPLEX IMPROVEMENTS ‐ CJF CAULKING PHASE 
1 $867,282 $869,637 $12,989 ($15,343) Completed (Closeout not done) 100% 6/15/2020 Project Complete

WC019301 COGGS BASEMENT SEALING / PARKING SLAB REPAIR $513,211 $2,130 $0 $511,081 In Progress 5% TBD Project impacted by Coggs Addition. Timeline TBD.

WC020901 Forensic Science Center ‐ Phase 2 $14,207,544 $0 $0 $14,207,544 In Progress 0% TBD
State RFP released. Proposal submitted for State and 
County. 
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WC021301 COURTHOUSE HVAC REPLACEMENT ‐ PHASE 1 $1,818,229 $1,266,798 $0 $551,431 In Progress 75% 12/31/2022

HVAC is complete. HVAC 4 cooling towers/pumps 
were completed in early 2021. The negative 
pressure portion of the proejct is 90% designed. 
There is a 2022 request to perform construction.

WC021401 FORENSIC SCIENCE CENTER ‐ PHASE 1 $956,220 $535,765 $423,429 ($2,973) In Progress 25% TBD
State RFP released. Proposal submitted for State and 
County. 

WC021601 Courthouse Complex CJF Caulking Phase 2 $1,013,061 $24,523 $47,707 $940,831 In Progress 50% 12/31/2021
Design completed. Bidding complete/awarded. 
Construction begin in October 2021.

WC021701
Courthouse Complex Façade Inspection & Repair 
Phase 3 $132,291 $0 $0 $132,291 In Progress 15% 12/31/2022 Under design. Anticipate repairs occuring in 2022.

WC021901 CH Complex Fire Alarm Replacement $2,033,864 $0 $0 $2,033,864 Not Started 0% TBD Project not started.

WC022501
Courthouse Complex Lightcourt #3 and Façade 
Inspection Repai $2,621,457 $39,334 $490 $2,581,633 In Progress 50% 12/31/2022

Under construction. Anticipate completion of 
project by 2022.

WE012301 Mental Health Emergency Center $5,360,000 $0 $0 $5,360,000 In Progress 50% TBD
Under Construction. Anticipate completion by early 
2022.

WG003501 Vel Phillips Roof Replacement $2,836,583 $79,766 $1,401,464 $1,355,353 In Progress 60% 12/31/2021
Construction underway. Substantial completion 
anticipated by end of 2021.

WH000206 W GOOD HOPE ADAPTIVE SIG SYSTE $397,888 $397,907 $0 ($19) Completed (Can be Closed) 100% September 2020 Project Complete
WH001002 MILL RD. 43RD ST. TO SYDNEY PL $830,306 ($102,529) $0 $932,835 Completed (Closeout not done) 100% October 2017 WisDOT has outstanding bills 
WH001006 RECON CTH Y LAYTON 27TH TO43RD $7,082,215 $279,448 $5,287,313 $1,515,454 In Progress 75% TBD Construction started in May 2021
WH001008 S. 92ND WFH TO W. HOWARD AVE $4,252,992 $3,861,413 $35,610 $355,968 Completed (Closeout not done) 100% September 2020 Outstanding billing completion due to punch list
WH001016 RECONST 13TH‐ DREXEL TO RAWSON $3,526,652 $3,301,547 $0 $225,105 In Progress 100% February 2020 WisDOT outstanding contractor issues
WH001022 S. 13TH ST ‐W PUETZ TO DREXEL $832,320 $131,442 $373 $700,505 In Progress 10% TBD In design phase
WH008023 WHITNALL PARK BRIDGE #564 $168,142 $52,426 $0 $115,715 Completed (Closeout not done) 100% February 2018 Project Complete. WisDOT has outstanding bills 
WH008024 WHITNALL PARK BRIDGE #565 $323,197 $205,028 $0 $118,169 Completed (Closeout not done) 100% February 2018 Project Complete. WisDOT has outstanding bills 
WH009001 W RYAN RD CTH H 96TH TO 112TH $18,232 $355 $0 $17,877 Completed (Can be Closed) 100% December 2017 Project Complete
WH009201 S 76TH & W LAYTON ADAPT SIG SY $195,290 $199,582 $0 ($4,292) Completed (Can be Closed) 100% December 2020 Project Complete
WH009401 W. RAWSON INT W/ 10TH AND 6TH $777,765 $423,025 $0 $354,740 Completed (Closeout not done) 100% December 2019 Project Complete. WisDOT has outstanding bills 
WH009501 W RAWSON ‐ S. 27TH TO S. 20TH $3,710,000 $339,401 $97,748 $3,272,851 In Progress 50% TBD In final design and right‐of‐way acquisition phases
WH009701 E NORTH AVE BRIDGE OVER OLT $1,289,689 $118,639 $0 $1,171,050 In Progress 50% TBD In final design phase
WH009801 S. 76th St. Bridge over Loomis Rd. $239,999 $9,908 $0 $230,091 In Progress 45% TBD In final design phase

WH011001 W BELOIT RD ‐ CTH T ‐ S 124TH ST TO S WOLLMENT RD $675,129 $198,920 $12,955 $463,255 In Progress 30% TBD In design and right‐of‐way acquisition phases

WH011101
W FOREST HOME AVE ‐ CTHOO ‐ HI‐VIEW DR TO S N 
CAPE $476,529 $48,300 $3,749 $424,479 In Progress 10% TBD In design phase

WH011201 Good Hope Rd Bridge over Milwaukee River $200,025 $95,146 $0 $104,879 In Progress 45% TBD In final design phase
WH011301 W HAMPTON AVE BRIDGE OVER MKE $150,000 ($957) $0 $150,957 In Progress 30% TBD In final design phase
WH011401 Mill Road Bridge over Oak Creek B‐40‐09036 $928,375 $43,397 $0 $884,978 In Progress 50% TBD In final design phase
WH011601 S. 76th St. Bridge (NB) B‐40‐0573 over Loomis Rd. $200,000 ($4,608) $0 $204,608 In Progress 50% TBD In final design phase
WH011701 Signals CTH PP (Good Hope Rd) ‐ 99th St. & 60th St. $231,200 $19,452 $11,834 $199,913 In Progress 10% TBD In design phase

WH011801
Signals CTH PP (Good Hop Rd) ‐ CTH W Port 
Washington Rd $294,799 $37,736 $4,199 $252,864 In Progress 45% TBD In final design phase

WH011901 Good Hope Rd. Instersections ‐ Pierron Rd. & River Rd. $331,362 $263,025 $35,701 $32,636 In Progress 95% November 2020 Safety review needs to be completed 
WH024001 W RAWSON ‐ CTH BB USH 45 TO HAWTHORNE LN $3,552,299 $2,449,068 $147,801 $955,429 Completed (Closeout not done) 100% September 2020 Close out needs to take place

WH024201 NORTH SHOP IMPROVEMENTS $722,554 $523,886 $81,545 $117,123 In Progress 20% TBD

Design 90% complete. Construction anticipated to 
be bid out in January 2022. Putting together 
estimates for options. 

WH024401 128 ARW CTH ZZ MODIFICATIONS $155,000 $0 $0 $155,000 Temp Hold 0% TBD
Project may be cancelled due to ARW delays in start 
of project

WH024501 Good Hope Rd./STH 57 Signals $170,000 $78,774 $0 $91,226 In Progress 30% TBD In design phase
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WH024601 RESURF CTH BB ‐ S N CAPE TO 45 $692,284 $558,273 $50,993 $83,018 In Progress 95% October 2020
Punch list and close out needs to take place prior to 
requesting State reimbursement/close out

WH024701 Reconstruct CTH BB ‐ S. 13th St. to S Howell Ave. $275,000 $0 $0 $275,000 In Progress 0% TBD
Awaiting WisDOT Work order approval to be able to 
start design phase

WJ010901 HOC NORTH BUILDING ‐ G2 ROOF REPLACEMENT $370,996 $264,895 $23,975 $82,126 Completed (Closeout not done) 100% 9/15/2020 Project Complete. Final billing in progress.
WJ011001 HOC Boiler House Repair Strct Slab $292,857 $0 $0 $292,857 Not Started 0% TBD Project not started. RFP for consultant needed.
WJ011101 HOC Admn 400 600 Kitchen Equip $99,225 $1,266 $0 $97,959 Canceled  0% N/A Project Cancelled

WJ011201 HOC Admin Building Roof Replacement $112,399 $5,361 $0 $107,038 In Progress 25% TBD
95% complete with construction documents. 
Construction funds requested for 2022.

WM002701 MPM NORTH WING AHU AND CONTROL $365,777 $367,971 $0 ($2,194) Completed (Can be Closed) 100% 1/15/2020 Project Complete
WM003701 MPM DOME PLANETARIUM ROOF REPLACEMENT $1,163,185 $900,697 $206,724 $55,764 Completed (Closeout not done) 100% 7/27/2021 Project Substantially Complete. 
WM003901 MPM FIRE PANEL REPLACEMENT $1,540,119 $227,680 $1,189,958 $122,482 Temp Hold 25% TBD Design complete. Construction to be bid.
WM004901 MPM 4th Floor Roof Replacement $894,916 $666,857 $32,974 $195,085 Completed (Closeout not done) 100% 4/1/2021 Project Complete. Closeout underway.

WM005101 MPM ‐ North Stairwell Structural Wall Repair $454,655 $48,827 $34,475 $371,353 In Progress 75% 11/1/2021 Under construction. Construction is 50% complete.
WM005301 MPM ‐ 300 Ton Chiller Replacement $819,882 $490,808 $93,986 $235,087 Completed (Closeout not done) 100% 9/1/2020 Project Completed

WO011701 Marcus Center Roof Replacement $1,346,014 $106,743 $23,418 $1,215,854 In Progress 40% TBD
Additional funding included in 2022 Budget. Project 
construction will be bid in January 2022.

WO013601 TRIMBORN FARM STONE BARN ROOF $497,070 $15,344 $226,024 $255,703 In Progress 95% 9/7/2021 Issued punch list to contractor. Project complete.
WO014104 ZOO INTERCHANGE‐ SIGNAGE $46,630 $47,344 $0 ($714) Completed (Can be Closed) 100% 3/1/2021 Project can be closed
WO016501 COUNTYWIDE ADA REPAIRS $33,324 $26,214 $0 $7,110 In Progress 50% 12/31/2021 Remaining work underwood wil‐o‐way
WO016502 COUNTYWIDE ADA REPAIRS $116,339 $44,549 $0 $71,790 In Progress 50% 12/31/2021 Remaining work underwood wil‐o‐way

WO016901 Training Academy Roof Repairs $124,178 $23,217 $38,442 $62,519 In Progress 40% TBD
Project construction bidding will occur in January 
2022. Construction funding requested for 2022.

WO017501 FLEET CENTRAL GARAGE ROOF REPL $2,528,090 $2,494,675 $0 $33,416 Completed (Can be Closed) 100% 11/15/2019 Project Completed

WO017901 MCSO Voice Analytics $151,400 $0 $0 $151,400 Canceled  0% N/A

Met with phone vendor to demo some existing 
clients that use the voice analytic tools available 
through the software as well as an optional third‐
party integration that includes advanced analytics 
and data mining.  It has been determined by 
Inspector Barkow, the included tools will be 
sufficient to meet the business requirements of the 
Sheriff's Office.   We also identified additional 
opportunities to aggregate data in order to assist 
with linking numbers and names for investigative 
purposes.    

Based on this discovery, this project can be 
canceled.

WO018901 Countywide ADA Repairs Phase 3 $82,226 $46,990 $13,146 $22,090 In Progress 25% 6/15/2022

Construction documents 95% complete. Phase 3 
includes updating ground level restrooms. Adding 
family restroom to ground level restrooms. 
Anticipate construction beginning in February 2022.

WO019301
ASSET PROTECTION‐ COMPUTER REPLACEMENT 
PHASE 1 $1,631,294 $1,624,208 $0 $7,086 Completed (Can be Closed) 100% 12/31/2020 Computer Replacements have been completed

WO020001 Training Academy and Parking Lot Replacement $171,527 $14,088 $0 $157,439 In Progress 20% TBD
90% design completed. Construction appropriation 
requested for the 2022 Budget.
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WO021701 PHONE AND VOICEMAIL REPLACEMEN $4,850,933 $3,921,079 $405,588 $524,266 In Progress 90% 12/31/2021

Completed phase 3 of project with vendor, pending 
final invoicing and retired old phone system for 
Courthouse locations.  Remaining work includes 
completion of CJF infrastructure networking cabling, 
Avaya Software Upgrade; and prioritized users at 
BHD.  

WO028901
CJF Intercoms and Door Controls Replacement ‐ 
Design $2,300,000 $3,421 $0 $2,296,579 In Progress 50% 7/31/2022 Design completed. In construction now.

WO029701 IT Asset Project $700,000 $19,291 $262,448 $418,261 In Progress 30% 12/31/2021

Phase 2 of 2012 Server remediation project 29% 
complete. 70% of the CDW Security Vulnerabilities 
have been completed.

WO029901 Asset Protection‐ Remediation Services Ph 1 $739,499 $624,296 $119,591 ($4,388) Completed (Closeout not done) 100% 6/30/2021
Phase 1 of server remediation is complete pending 
final billing.  

WO030301 PUBLIC SAFETY DATA INTEROPERABILITY $2,465,454 $1,874,229 $502,071 $89,154 In Progress 85% 12/31/2021

2021 has two releases set to complete this project 
for FIRE and POLICE dispatch.  User Acceptance 
testing complete for FIRE and rollout scheduled 
September 2021.  Implementation for POLICE is 
targetted for completion by end of year, pending 
confirmation of software delivery dates from 
vendor.  

WO033401 Asset Protection ‐ Computer Replacement ‐ Ph 2 $780,228 $656,132 $112,810 $11,285 Completed (Can be Closed) 100% 12/31/2021 Computer Replacement project complete.
WO033501 Fleet ‐ General Equipment 2020 $4,719,565 $2,938,843 $1,218,222 $562,500 In Progress 90% 4/1/2022 Most equipment received

WO033601 Sheriff Fleet Equipment 2020 $840,120 $578,075 $118,800 $143,246 In Progress 90% 4/1/2022 Remaining funds encumbered and spent by spring.

WO033701 House of Correction Fleet Equipment ‐2020 $260,115 $120,229 $28,803 $111,084 Completed (Closeout not done) 100% 7/20/2021
Remaining funds request to be transferred. Project 
complete.

WO033801 Fleet Parks Equipment ‐ 2020 $2,520,618 $1,748,639 $0 $771,979 In Progress 50% 5/1/2022
All encumbrances completed by November. Delivery 
of all equipment by 5/1/2022

WO034001 Fleet General Equipment Replacement ‐ 2021 $4,459,000 $263,020 $3,062,765 $1,133,215 In Progress 25% TBD

All encumbrances completed by November 2021. 
Delivery of most of equipment in Spring 2022. The 
receipt of all equipment before end of 2022.

WO034101 House of Correction Fleet Equipment 2021 $250,000 $0 $0 $250,000 In Progress 10% 5/1/2022

All encumbrances completed by November 2021. 
Delivery of equipment anticipated by Spring 2022. 
Purchase includes build out of  prisoner bus.

WO034201 Sheriff Fleet Equipment $1,055,000 $148,987 $766,600 $139,413 In Progress 50% 4/1/2022
All encumbrances by end of 2021. Everything 
received by February 2022.

WO034301 Parks Fleet Equipment ‐ 2021 $2,420,000 $89,385 $1,330,630 $999,985 In Progress 40% 6/1/2022
All encumbrances by November 2021  . Funds fully 
spent by June 2022.

WO046501 TRAINING ACADEMY BOILER SYSTEM $82,460 $82,913 $0 ($453) Completed (Can be Closed) 100% 3/15/2020 Project Complete

WO048501 CJF POD 4D Renovations $37,908 $0 $0 $37,908 In Progress 40% TBD
Construction funding requested for 2022 Budget. 
Design will begin January 2022.

WO051705 WAR MEMORIAL ELEVATOR IMPROVEM $1,012,009 $1,015,608 $0 ($3,599) Completed (Can be Closed) 100% 7/15/2020 Project Completed
WO051710 WM/MAM RESTROOM RENNOV $363,000 $21,795 $0 $341,205 In Progress 0% TBD Contract needs to be rebid
WO051711 WM/MAM ELEC SYS UPGRD $193,456 $194,526 $0 ($1,070) Completed (Can be Closed) 100% 5/15/2019 Project Completed

WO051715 WMC ROOF REPLACEMENT $805,368 $589,249 $253,280 ($37,161) In Progress 40% TBD
Project needs an additional $100K for completion. 
September 2021 Fund Transfer requested.

WO051717 MAINT, SIDING, RAILS, FLASHING $188,655 $28,706 $61,082 $98,866 In Progress 40% TBD Project in progress

WO052801 Charles Allis Façade Repair $192,338 $34,914 $81,748 $75,676 In Progress 5% TBD

Design contract let. Design anticipated to be 
complete early 2022. Construction funds requested 
for 2022. 

WO053201
MARCUS CENTER UIHLEAIN #4 ELEVATOR 
MODERNIZATION $1,001,329 $271,918 $88,507 $640,905 Completed (Closeout not done) 100% 2/15/2021 Project Complete
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WO053501 WAR MEMORIAL GRN PRINT PH 1 $3,670,133 $2,217,335 $46,000 $1,406,799 In Progress 95% TBD

Substantially Complete except for the Goat's Path. 
New sidewalk off of LMD. Need an additional $50K 
for pathway.

WO054401 MER Fire Supression Replacement $269,425 $1,380 $0 $268,045 In Progress 25% 12/31/2021 Design Complete. In construction.

WO055101 CJIS Remediation $485,120 $0 $431,071 $54,049 In Progress 15% 12/20/2021

Design of server segregation requirements in 
progress.  Equipment on order to resolve audit 
findings.  

WO060201 ENTERPRISE PLATFORM MODERNIZATION $16,553,112 $11,038,860 $1,501,272 $4,012,980 In Progress 95% 9/31/2021

Project implemented in production on 6/14/2021.  
Stablization in process.  Fund transfer being 
prepared to move remaining funds to WO0647 for 
productivity improvements and functionality not 
completed in original release.

WO064101 Building Retrocommisioning ‐ Phase 1 $190,000 $44,181 $46,674 $99,145 Temp Hold 50% 10/1/2022 Project on hold till 2022.

WO064201 Mitchell Park Domes Study $100,000 $0 $0 $100,000 In Progress 5% 12/31/2021

The DAS‐GSP Division will pursue an independent 
feasibility analysisof these revenue sources from an 
experienced accounting firm that will include a
 request for a new capital funding stack that could 
be used to fund this project.

WO064301 War Memorial Center Flood Mitigation $605,880 $1,607 $0 $604,273 In Progress 10% TBD
Initial Report complete. Need to select consultant 
for design.

WO064701 Enterprise Platform Modernization Phase 3 $1,463,452 $0 $863,996 $599,456 In Progress 5% 12/31/2022
Original project went live on 6/14.  Planning for 
project kickoff in August 2021.

WO065401
Safety Building 6th Floor District Attorney Office 
Security $41,092 $4,861 $30,708 $5,523 In Progress 10% TBD

Under design. Anticipate design to be complete by 
January 2022. Funds are design only. Additional 
funding required for construction.

WO065501 War Memorial Center Switchgear Replacement $459,999 $0 $0 $459,999 In Progress 20% TBD Contract needs to be written. Design is complete.
WO065601 Institutional Food Service Master Plan $200,000 $28,700 $91,495 $79,805 Completed (Closeout not done) 95% 12/31/2021 Plan done. Waiting on RFP Development.
WO087001 COUNTY SPECIAL ASSESSMENTS $364,829 $295,044 $0 $69,785 In Progress 80% N/A Ongoing Project.

WO088901
Marcus Center Pedestrian Pavement Replacement 
2021 $778,675 $4,277 $78,500 $695,898 In Progress 25% 6/1/2022

Working with City on permitting. Design is 
complete. Construction contractor waiting for 
permitting. Construction begin in 2021.

WO089001 MCPA UIHLEIN STAGE LIFTS $138,998 $141,764 $0 ($2,765) Completed (Can be Closed) 100% 7/15/2019 Project Completed

WP005046 Lincoln Creek Baseball Lighting $638,625 $22,362 $8,213 $608,050 In Progress 25% 3/30/2022
Design complete. Construction to begin in 
August/September 2021.

WP013104 OLT DOWNTOWN CONN. PHASE 4 ($57,272) ($27,272) $0 ($30,000) Completed (Can be Closed) 100% 12/31/2015 Project Closed

WP032001 North Point Parking Lot $175,920 $116,430 $66,394 ($6,904) In Progress 20% TBD
95% of design completed. Goal to bid project out by 
February 2022. Funding requested for 2022.

WP032301 MENOMONEE RVR STREAMBANK STABI $28,132 $23,632 $0 $4,500 In Progress 95% 11/15/2018
Waiting for the extended restoration period to be 
completed. 2021 is the final year.

WP037201 McKinley Park Flushing Channel $440,743 $207,448 $14,633 $218,663 In Progress 25% TBD
Design complete. Construction funds requested for 
2022.

WP042501 Playground Resurfacing Phase 1 $325,231 $0 $0 $325,231 In Progress 75% 12/31/2021

3 playgrounds were resurfaced with mostly PIP. 
Estabrook #2, Hariet Tubman, and Cool Waters. 
Remaining is Washington Lloyd Street.

WP048401 LAKE PARK RAVINE BRIDGE $4,414,822 $529,708 $107,648 $3,777,466 In Progress 25% 8/15/2022
Construction contract completed. Construction will 
begin in September.

WP049003 MITCHELL DOMES LONG‐TERM PLAN $187,107 $168,107 $0 $19,000 Completed (Can be Closed) 100% 10/15/2019 Report Completed
WP049101 OLT RECON‐ PROSPECT TO BELLVIE $73,990 ($31,582) $0 $105,572 Completed (Can be Closed) 100% 6/15/2018 Project Completed
WP049201 ROOT RIVER OLT EXTENSION $280,767 $235,632 $0 $45,135 Completed (Can be Closed) 100% 10/15/2019 Project Completed
WP049801 UNDERWOOD CREEK PARKWAY REPLACEMENT $1,758,565 $130,249 $819,000 $809,315 In Progress 80% 11/1/2021 Construction in progress

WP051201 MCKINLEY MARINA PARKING LOTS $2,539,257 $2,356,999 $90,776 $91,481 In Progress 95% 5/1/2021
Addressing electrical issues. Phase 1 construction 
complete.
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WP052501 PARKS POS SYSTEM $331,862 $302,168 $2,569 $27,125 In Progress 95% 11/1/2021

Point of Sale implementation complete.  SOW 
completed and in current contract negotiations with 
vendor to install cameras at 26 Parks Point of Sale 
locations

WP052901 OLT BENDER RACINE CONNECTOR $1,863,382 $1,451,919 $101,060 $310,403 Completed (Closeout not done) 100% 6/1/2021 Project Completed

WP053401 Rainbow Park Playground Replacement $278,737 $0 $0 $278,737 In Progress 5% 7/15/2022
Designed and ordered in 2021 so that construction 
can occur in Spring.

WP053501 Pulaski Cudahy Playground Replacement $278,737 $0 $0 $278,737 In Progress 5% 7/15/2022
Designed and ordered in 2021 so that construction 
can occur in Spring.

WP053601 Mitchell Park Playground Replacement $297,646 $5,935 $0 $291,711 In Progress 5% 7/15/2022
Designed and ordered in 2021 so that construction 
can occur in Spring.

WP053801
ROOT RIVER PARKWAY RECONSTRUCTION‐PKWY‐
92ND & PARKING LOT $154,810 $138,416 $53,670 ($37,277) In Progress 20% TBD

95% design completed. Construction funding 
requested for the 2022 Budget.

WP054401 MCCARTY ELEC INFRA REPLACEMENT $1,117,053 $976,178 $23,067 $117,808 Completed (Closeout not done) 100% 2/15/2021 Project Completed

WP054601 Parks Bridge Inventory and Assessment $129,067 $94,956 $16,824 $17,286 Completed (Closeout not done) 100% TBD
Final report done. Using balance to address repair 
issues identified by report.

WP054801 KLETZSCH DAM REPAIRS AND IMRPV $1,239,368 $290,871 $496,205 $452,292 Temp Hold 20% TBD
Dam portion and Fish Passage Portion transferred to 
MMSD. County will be doing work for the overlook.

WP061801 WA PK BANDSHELL REPAIRS/MAINT $10,196 $10,196 $0 $0 Completed (Can be Closed) 100% 11/15/2018 Project Completed
WP061802 BOILER, RAMP, DEHUMIDIFIERS $24,639 $25,005 $0 ($367) Completed (Can be Closed) 100% 11/15/2018 Project Completed

WP062501 Dretzka Park‐Lighting, Storm Water, Parking Imprv $107,107 $36,135 $15,854 $55,118 In Progress 25% TBD Design complete. Construction requested for 2022.
WP062802 BROWN DEER PARK ROADWAY PH 2 $5,882,403 $2,365,392 $29,913 $3,487,099 In Progress 60% 6/30/2022 Construction ongoing. 

WP063201 WASHINGTON PARK MULTI‐USE FIEL $323,884 $237,047 $20,591 $66,246 In Progress 95% 9/1/2021
Nearing substantial completion. Finalizing turf 
restoration.

WP063701 Rose Playground Replacement #2 $0 $0 $0 $0 Canceled  0% N/A
Canceled this project and changed to Gordon Park 
Playground. Submitted transfer to CB for approval.

WP065801
Currie Park Replace Parking Lot and Cart Path 
Improvements $232,981 $0 $0 $232,981 In Progress 0% TBD

Survey complete. Geotechnical report anticipated to 
be complete by end of 2021. Anticipate 90% plan for 
May 2022. Construction funding request for 2023.

WP068201
Whitnall Clubhouse HVAC Replacement and Kitchen 
Improvements $167,205 $0 $0 $167,205 Not Started 0% TBD Project not started.

WP068401 MITCHELL DOMES MATERIALS TEST $301,279 $217,730 $57,258 $26,292 In Progress 80% 12/1/2021 Investigating combine with Mesh Project
WP068501 LYONS BRIDGE REPLACEMENTS $227,701 $213,470 $6,577 $7,655 Completed (Closeout not done) 100% 9/1/2020 Final payment in progress. Project is completed,

WP068601 DOMES ANNEX HVAC $747,815 $691,651 $60,310 ($4,146) In Progress 90% TBD

System running since mid summer. Current issues 
with the system need to be resolved before 
substantial completion.

WP068801 McKinley Parking Lots ‐ Phase 2 $512,649 $59,350 $90,230 $363,069 In Progress 25% TBD Design complete. Construction requested for 2022.
WP069501 Washington Park Bridge Replacements $118,414 $0 $0 $118,414 In Progress 5% TBD RFP for consultant being prepared.
WP069601 South Shore Restroom ADA Remodel $157,986 $138,068 $0 $19,918 Completed (Closeout not done) 100% 4/1/2020 Project Completed

WP069701 Little Menomonee River Parkway OLT Reconstruction $149,999 $23,111 $0 $126,889 In Progress 25% 7/15/2022 100% plans are complete. Bids due in October 2021. 

WP069801 Greenfield Park OLT Reconstruction $120,133 $28,727 $0 $91,406 In Progress 60% 12/1/2021

Construction anticipated to be complete before 
12/1. 4 week project. Turf restoration would be 
completed the following Spring.

WP070001 Kosciuszko Community Center Facility Study $199,646 $0 $0 $199,646 In Progress 30% 4/1/2022 Study is underway

WP070101 Grant Park North Access Roads ‐ Parking Lots 2020 $1,369,342 $95,230 $1,087,755 $186,356 In Progress 90% 9/1/2021
Anticipation of substantial completion by 9/1. Turf 
restoration and closeout in 2022.
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WP070201 McKinley & Veterans Parks Seawall $202,211 $124,304 $61,050 $16,857 In Progress 25% 5/1/2023
Construction funding requested for 2022. Design 
complete. 

WP070301 King Skate Shelter Eliminate High Voltage $144,059 $26,184 $7,865 $110,010 In Progress 25% TBD Design Complete

WP070401 Honey Creek Bridge Repair ‐ St. Anne CT ‐ Bluemound $255,988 $249,126 $9,525 ($2,663) Completed (Closeout not done) 100% 11/15/2020
Project completed. Finishing turf restoration then 
closeout.

WP070601 South Shore Breakwater $1,066,471 $949 $0 $1,065,522 In Progress 5% TBD

FEMA funding and appeal were denied. RFP for 
consultant to occur in September. Consultant will 
perform design work.

WP070701 Old Loomis Road Reconstruction $170,000 $8,331 $0 $161,669 Temp Hold 5% TBD
Design needs to be completed. Meeting with City of 
Franklin.

WP071001 Indigenous Peoples' Park Playground $292,159 $174,173 $0 $117,986 Completed (Can be Closed) 100% 11/1/2020 Project Completed
WP071101 Washington Playground Replacement #2 $292,265 $554 $0 $291,711 In Progress 5% 7/15/2022 Design in progress. Construction begin in 2022.

WP071201 South Shore Park Pavilion ‐ North Yard Improvements $50,000 $0 $0 $50,000 Not Started 0% TBD Not started

WP071301 KK Parkway 43rd to 51st $140,832 $892 $0 $139,940 Not Started 0% TBD

Consultant selected but design not started. Design 
anticipated to be complete in March 2022. 
Construction appropriation was not requested for 
2022.

WP071401 KK‐Jackson Park Drive $248,667 $8,451 $0 $240,215 Not Started 5% TBD

Consultant selected but design not started. Design 
anticipated to be complete in March 2022. 
Construction appropriation was not requested for 
2022.

WP071801 Mitchell Domes Mesh Inspection and Repair $500,001 $3,711 $0 $496,290 In Progress 5% 11/1/2021

Proposal from Consultant to perform work. 
Inspection begin September and complete by end of 
October.

WP072501 Vogel Playground Replacement $278,737 $909 $0 $277,828 In Progress 25% 7/15/2022 Design complete. Construction begin in Spring 2022.
WP072601 Lindsay Park Playground Replacement $278,737 $661 $0 $278,076 In Progress 75% 10/15/2021 Constrution on going.
WP072701 Oak Leaf Trail Zip Line Sink Hole $708,063 $1,107 $0 $706,956 In Progress 25% 6/1/2022 Construction bids due August 2021. 
WP072801 Highland Park Playground Removal and Restoration $146,447 $0 $0 $146,447 Temp Hold 0% TBD On hold.

WP072901 Boerner Garden House Boiler Replacement $105,418 $0 $0 $105,418 In Progress 90% 11/1/2021

Boiler project is almost complete. Currently the 
piping is being insulated. Additional open items 
include. Complete final control adjustments. 
Purchase three commercial dehumidifiers for upper 
and lower basements (Approx. $9K)
 ‐Final inspec on on permits

WP073001 LC North Side Trail Study $49,600 $0 $0 $49,600 In Progress 25% 4/15/2022 Study is underway
WP073101 GORDON PARK PLAYGROUND $291,984 $0 $0 $291,984 Not Started 0% TBD Anticipate spring construction.

WS010201 Dentention Center Control Center Panel Replacement $25,895 $2,031 $0 $23,864 Not Started 0% TBD
Anticipate hiring consultant in Q4 2021 and finishing 
design in mid 2022.

WS011701 WILSON PARK SENIOR CENTER CHILLER REPLACEMENT $289,170 $237,955 $0 $51,215 Completed (Can be Closed) 100% 3/1/2020 Project Completed

WS012001
WASHINGTON SENIOR CENTER VENTILATION, UNIT 
HEATER, CHILLER $495,693 $421,929 $46,050 $27,714 Completed (Closeout not done) 100% 9/15/2020 Project Completed

WS012401 SEC YOUTH FAC PHASE 1 $3,377,494 $732,231 $1,747,559 $897,704 Temp Hold 25% TBD Temporary Hold due to funding from State.

WS012501
Rose Boiler/Exhaust and McGovern Exhaust 
Replacement $167,976 $13,155 $135,930 $18,891 In Progress 50% 12/1/2021

Demo work started. Substantial completion 
anticipated for the end of November.

WS012601 Youth Services Admin Relocation and Tenant Imprv $5,323,815 $32,088 $478,613 $4,813,114 In Progress TBD Update not available.

WS012701 Kelly Sr Center & Nutrition Site Boiler Replacement $249,832 $25,598 $152,893 $71,341 In Progress 50% 12/1/2021
Demo work started. Substantial completion 
anticipated for the end of November.

WS012801 Wilson Sr Center Boiler and Exhaust Replacement $195,008 $10,432 $173,284 $11,292 In Progress 50% 12/1/2021
Demo work started. Substantial completion 
anticipated for the end of November.

WT007701 FDL BUS STORAGE GARAGE ROOF $1,774,530 $1,774,613 $0 ($82) Completed (Can be Closed) 100% 8/15/2019 Project Complete

Page 8 of 10



Project Status as of June 30, 2021

Financial Data as of June 30, 2021. Actual/Budget Data includes all transactions since 2019

Project Description Budget Actual Encumbrance Remaining Budget Project Status
% of Project 
Completed

Substantial 
Completion Date Explanation

WT007801 KK Garage Roof Replacement $458,228 $97,329 $44,907 $315,992 In Progress 40% TBD
Construction bid in January 2022. Design is 
complete.

WT007901 MCTS FLEET MAINTENANCE ROOF REPLACEMENT $4,285,343 $1,924,875 $1,339,363 $1,021,105 In Progress 90% 10/1/2021 Project anticipated to be completed by October

WT008301 BUS RAPID TRANSIT $52,283,013 $1,629,117 $28,253,671 $22,400,225 In Progress 60% 12/31/2022

Construction underway. Stations and platforms 
being installed. Equipment will arrive for stations in 
Q1 2022. At, WTP Rd. overhead charging system 
being installed Q1 2022. Projected date for revenue 
service Q4 2022. 

WT010601 Bus Lift Replacement 1‐2 (KK Garage) $728,011 $30,425 $469,989 $227,597 In Progress 70% 12/1/2021 Under Construction.

WT010801 HVAC Replacement ‐ Bus Storgage/Washhouse $1,770,872 $99,293 $144,906 $1,526,674 In Progress 40% 12/1/2021

Finishing up demo work. Equipment delivery by 
helipcopter. Construction anticipated to be 
complete by the end of November

WT010901 Bus Lift Replacement 5‐8 (Maint Facility) $2,547,971 ($4,823) $1,571,747 $981,047 In Progress 75% 11/1/2021 Under construction.

WT011101 Concrete Yard Replacement (KK Garage Site) $135,098 $9,009 $0 $126,088 In Progress 5% TBD Design anticipated to be complete by March 2022.

WT012401 Battery Electric Bus 2019 and Infrastructure $6,816,000 $96,155 $0 $6,719,845 In Progress 50% 4/1/2022
of buses purchased in 2022. Ask CB in Q2 2002 how 
many buses to purchase.

WT012501 Bus Replacement Program ‐ 2021 $7,153,944 $0 $7,118,944 $35,000 In Progress 50% 12/1/2021
Buses begin to arrive in 2021. Anticipate all buses to 
be received by end of November.

WT012601 BEB Infrastructure ‐ Full Fleet Replacement $1,700,000 $0 $1,415,784 $284,216 In Progress 50% 4/1/2022
First pieces arrive by end of 2021. Anticipate 
everything installed or in storage by end of Q1 2022.

WT012801 KK Garage Employee Parking Lot $55,497 $2,594 $0 $52,903 In Progress 20% TBD
Design 90% complete. Construction funding 
requested for 2022.

WT013701 KK Maintenance Bldg Electrical Systems Upgrades $42,037 $282 $0 $41,755 Not Started 0% TBD
Design funds will be applied to construction phase 
of project.

WT014101 KK Washhouse Bldg Exhaust System Renewal $31,774 $9,768 $25,910 ($3,904) In Progress 20% 7/1/2022

Design is 75% complete. Put out for bids in 
November. Construction funding needs to be 
appropriated.

WT014201 Bus Lift Replacements ‐ Maint/FDL Facilities $1,007,144 $998,993 $1,283 $6,868 Completed (Closeout not done) 100% 1/6/2021 Project Complete

WT014301 CAD/AVL SYSTEM AND RADIO REPLACEMENT $6,250,000 $0 $4,149,191 $2,100,809 In Progress 20% 10/1/2022

 Final design for the system will be at the end of 
October 2021. Manufacturing/programming will 
occur Q1 2022 with deployment and acceptance 
complete by end of Q3 2022.

WT014801 FDL GAR FIRE ALARM & SPRINKLER $2,893,624 $0 $0 $2,893,624 In Progress 5% 2/1/2023
Awaiting proposal for design/construction. Selection 
anticipated in August 2021.

WT014901 FDL Garage Transportation Building Roof $95,122 ($4,945) $2,681 $97,386 In Progress 40% TBD
Design completed. Construction will be bid in 
January 2022.

WT015001 FDL Garage Transportation Building HVAC $38,332 $0 $0 $38,332 Not Started 0% Consultant needs to be selected

WV002101 Oak Creek Streambank Stabilization $70,026 $66,506 $3,836 ($316) In Progress 25% TBD
Design complete. Construction funds requested for 
2022.

WV002701 WARNIMONT PARK REMEDIATION $94,014 $84,337 $4,400 $5,277 Completed (Closeout not done) 100% 8/1/2019
Project substantially complete. Maintenace of 
vegetation ongoing.

WV003801 Dretzka Park Lift Station $523,015 ($6,280) $43,784 $485,511 In Progress 10% TBD
In design. Design anticipated to be compelte in 
October 2021. Construction in Spring 2022.

WV004101 Oak Creek Skate Lift Station $63,306 $2,799 $0 $60,507 In Progress 5% TBD
In design. Anticipate requesting construction funds 
for 2023  or 2024.

WV004301 Oakwood Liftstation Upgrade $93,574 $3,435 $0 $90,139 In Progress 5% TBD
In design. Anticipate requesting construction funds 
for 2023 or 2024.

WV004601 WARNIMONT PARK GUN CLUB REMIDIATION $240,765 $60,102 $9,372 $171,291 In Progress 75% TBD

Design complete. DNR has requested additional 
work on bluffs. Additional funds are required. Funds 
requested for 2022.
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WV004701 Froemming Park Pavilion Water & Sanitary $420,934 $33,291 $301,704 $85,938 In Progress 95% 11/1/2021 Project nearing substantial completion.
WV004901 COUNTY‐WIDE SANITARY SEWERS REPAIRS ‐ 2019 $165,709 $126,596 $39,113 $0 In Progress 90% 12/31/2021 Under construction
WV005001 Lead Pipe Lateral Assessment $164,596 ($19,866) $0 $184,462 In Progress 10% 11/1/2022 RFP for consultant being prepared.
WV005201 Countywide Sanitary Sewer Repairs 2020 $150,001 $26,861 $77,811 $45,329 In Progress 90% 12/31/2021 Under construction
WV005401 Countywide Sanitary Sewer Repairs 2021 $150,001 $0 $0 $150,001 Not Started 0% TBD Bid out this fall.

WZ011401 ZOO LIFE SUPPORT EMERGENCY GEN $1,037,813 $1,018,903 $2,911 $15,998 Completed (Closeout not done) 100% 6/30/2020
Project Complete. Final consultant payment needs 
to be made.

WZ011801 UNDERWATER HIPPO EXHIBI $13,436,629 $10,560,657 $137,210 $2,738,762 Completed (Closeout not done) 100% 5/15/2020 Project Complete
WZ011901 AFRICAN PLAINS EXHIBIT ‐ Elephant LSS $4,601,601 $274,875 $30,201 $4,296,525 In Progress 20% TBD Design is 95%

WZ013501 Zoo Aquatic & Reptile Center Structural Repairs $37,211 $401 $0 $36,810 Not Started 0% TBD
Consulting work to address leaking in ARC building. 
RFP needs to be completed.

WZ014101 Adventure Africa ‐ Rhinos $902,100 $12,820 $0 $889,280 Temp Hold 0% TBD Project on hold.

WZ015001 ZOO CONF CNT & ACCESS DR $130,428 $828 $0 $129,600 Completed (Closeout not done) 100% TBD
Project Complete. Contractor Invoices need to be 
processed.

WZ015002 PARKING LOT #4 ACCESS ALT $103,770 $81,652 $0 $22,118 Completed (Closeout not done) 100% 6/1/2021 Project Complete
WZ015003 HOOF STOCK ISO/QUAR FACILITIES $903,650 $118,065 $652,724 $132,860 In Progress 60% 5/1/2022 Under construction. 
WZ015007 NEW ENTRY COMPLEX $442,173 $212,795 $178,528 $50,850 Completed (Closeout not done) 100% 5/1/2018 Project Complete
WZ015008 SENSE OF ARRIVAL $62,658 $55,785 $0 $6,873 Completed (Can be Closed) 100% 2/1/2020 Project Complete
WZ015009 ENTRY AREA EXHIBIT $114,309 $115,573 $0 ($1,265) Completed (Can be Closed) 100% 5/1/2019 Project Complete
WZ015101 AVIARY BOILER REPLACEMENT $105,195 $106,828 $0 ($1,633) Completed (Can be Closed) 100% 10/1/2019 Project Complete

WZ016001 Zoo Admin Bldg Roof Replacement $311,435 $42,797 $12,949 $255,689 Temp Hold 20% TBD Design work showed funds were insufficient.

WZ017601 Zoo Aviary Air Conditioning $355,788 $9,309 $48,554 $297,925 In Progress 20% TBD
90% Design Complete. Additional funding required 
for construction to complete project.

WZ017701 Zoo Parking Lot #4 Repavement $130,711 $8,707 $0 $122,004 In Progress 20% TBD
90% design completion. Funding being requested 
for 2022.

Grand Total $430,808,513 $113,893,999 $107,653,383 $209,261,130
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