

1
2
3 From the Director, Office of Emergency Management, requesting authorization to
4 amend the existing Professional Services Contract with CDX Wireless, Inc., by \$86,190,
5 from \$240,730 to an amount not-to-exceed \$326,920, and to extend the contract
6 through March 31, 2018, for project management and technical expertise to implement
7 the OASIS 800 Megahertz Public Safety Radio System (Build Out Ten Sites to Digital)
8 project, by recommending adoption of the following:

9
10 **A RESOLUTION**

11
12 WHEREAS, CDX Wireless, Inc. (CDX), began providing consulting services for
13 Capital Project WO614-Build Out Ten Sites to Digital, in May of 2012 under Request for
14 Proposals #1235 issued by Waukesha County in a joint venture, and on behalf of both
15 Milwaukee and Waukesha Counties as authorized by Adopted File No. 12-382; and

16
17 WHEREAS, under the Memorandum of Understanding, the Information
18 Management Services Division (IMSD), Department of Administrative Services (DAS),
19 paid \$57,477 to Waukesha County for CDX services; and

20
21 WHEREAS, Waukesha County has concluded its contract with CDX; and

22
23 WHEREAS, from January 2014 through April 2015 Milwaukee County continued
24 to procure consulting services from CDX through purchase orders totaling \$166,656.08;
25 and

26
27 WHEREAS, in June of 2015 the Milwaukee County Board of Supervisors (County
28 Board) authorized the Office of Emergency Management to enter into a Professional
29 Services Contract with CDX (Adopted File No. 15-339), which had a not-to-exceed
30 amount of \$168,200; and

31
32 WHEREAS, in July of 2016 the County Board authorized the Office of
33 Emergency Management to execute Amendment No. 1 to the CDX contract, which
34 increased the labor hours by 478 and the not-to-exceed value of the contract by
35 \$72,530, for a total not-to-exceed value of \$240,730; and

36
37 WHEREAS, the current Professional Services Contract with CDX is set to expire
38 March 31, 2017; and

39
40 WHEREAS, the implementation phase of Capital Project WO614-Build Out Ten
41 Sites to Digital, has been extended and post-implementation tasks have been identified
42 that necessitate additional services of CDX; and

43
44 WHEREAS, together, these factors require an increase in the labor hours
45 provided in the contract by 594 and the not-to-exceed value of the contract by \$86,190,
46 for a total amended not-to-exceed amount of \$326,920; and

47
48
49
50
51
52
53
54
55
56
57
58
59
60

WHEREAS, the Committee on Finance and Audit, at its meeting of March 16, 2017, recommended adoption of File No. 17-220 (vote 6-0); now, therefore,

BE IT RESOLVED, the Director, Office of Emergency Management, is hereby authorized to amend the existing contract with CDX Wireless, Inc., by increasing the labor hours provided by 594 and increasing the not-to-exceed value by \$86,190 for a total value of \$326,920 for the implementation of the OASIS 800 Megahertz Public Safety Radio System.

jmj
03/16/17
S:\Committees\2017\Mar\FA\Resolutions\17-220.docx