

1  
2  
3 From the Director, Office of Performance, Strategy, and Budget, Department of  
4 Administrative Services, and the Director, Milwaukee County Zoo, requesting  
5 authorization to advance \$5,426,000 in planned appropriations from 2018 to 2017 in  
6 order to create budget authority for Capital Project WZ11901, by recommending  
7 adoption of the following:

8  
9 **A RESOLUTION**

10  
11 WHEREAS, the Milwaukee County Board of Supervisors adopted File No.  
12 16-463, which authorized the Director of the Milwaukee County Zoo to enter into an  
13 Elephant Exhibit Construction Project Agreement (Agreement) with the Zoological  
14 Society of Milwaukee (Zoological Society); and

15  
16 WHEREAS, the Agreement included a 50/50 cost share between the Zoological  
17 Society and Milwaukee County (the County) in the amount of \$16,600,000; and

18  
19 WHEREAS, the County created budget authority for Capital Project WZ11901-  
20 Africa Plains Exhibit (Elephant Exhibit) in the 2015 adopted capital budget in the amount  
21 of \$800,000 for planning and design, including a 50/50 cost share with the Zoological  
22 Society; and

23  
24 WHEREAS, the County created budget authority for the Elephant Exhibit in the  
25 2016 adopted capital budget in the amount of \$1,774,000 for initial site preparation and  
26 construction, including a 50/50 cost share with the Zoological Society; and

27  
28 WHEREAS, the County created budget authority for the Elephant Exhibit in the  
29 2017 adopted capital budget in the amount of \$8,600,000 for exhibit construction,  
30 including a 50/50 cost share with the Zoological Society; and

31  
32 WHEREAS, the 2017-2022 Adopted Capital Improvement Plan includes a  
33 planned appropriation of \$5,426,000 for the final construction phase of the Elephant  
34 Exhibit; and

35  
36 WHEREAS, the County cannot execute a commitment to a construction contract  
37 dollar amount without sufficient funds to cover that contract in the specified account;  
38 and

39  
40 WHEREAS, when the project scope narrative for this project was revised in early  
41 2016 for the 2017 capital budget process, it was anticipated that the project would be  
42 phased a certain way with portions of the work bid separately and at different times and  
43 the financial commitment required to award contracts in 2017 for this phased approach  
44 would have only required contract commitments for the original request of \$8,600,000  
45 for construction; and  
46

47 WHEREAS, since that time, the project team has changed the bidding approach  
 48 based on the local economic conditions, the local contracting environment, and the  
 49 construction management strategy, and in order to award and construct the work in the  
 50 most cost effective manner, the entire budget for the remaining construction will be  
 51 required in 2017 to award the contract; and

52  
 53 WHEREAS, the County maintains a self-imposed annual bond limit as defined by  
 54 Adopted File No. 03-263, representing a 3 percent increase over the prior year's  
 55 adopted bond base; and

56  
 57 WHEREAS, based on the 2017 adopted bonding amount of \$41,147,918, the  
 58 estimated 3 percent bond increase results in a projected 2018 bonding limit of  
 59 \$42,382,356; and

60  
 61 WHEREAS, the 2018 capital budget appropriation of \$5,426,000 is anticipated to  
 62 be financed from general obligation bonds; and

63  
 64 WHEREAS, in light of the advancement of the \$5,426,000 appropriation from  
 65 2018 to 2017, the 2018 recommended capital improvement budget will reduce the  
 66 bonding cap by \$5,426,000; and

67  
 68 WHEREAS, the adjustment to the 2018 bond cap maintains the 3 percent  
 69 bonding cap over a two-year period (2017-2018):

70

<b>Table 1 (Adjusted 2018 Bonding Cap)</b>		
	<b>2017</b>	<b>2018</b>
Adopted 2017 Bonding	\$ 41,147,918	\$42,382,356 (Estimated) 2018 Bond Cap
WZ11901 Advance from 2018	<u>\$ 5,426,000</u>	<u>\$ (5,426,000)</u> WZ11901 Advance to 2017
	\$ 46,573,918	<u>\$36,956,356</u> Adjusted (Estimated) 2018 Bond Cap
Total Bond Cap Over 2 Years:	\$83,530,274	

72  
 73  
 74

<b>Table 2 (Non-Adjusted 2018 Bonding Cap)</b>		
	<b>2017</b>	<b>2018</b>
Adopted 2017 Bonding	\$ 41,147,918	\$42,382,356 (Estimated) 2018 Bond Cap
WZ11901 Advance from 2018	<u>\$ -</u>	WZ11901 Advance to 2017
	\$ 41,147,918	<u>\$42,382,356</u> (Estimated) 2018 Bond Cap
Total Bond Cap Over 2 Years:	\$83,530,274	

75  
 76  
 77  
 78

79 ; and

80

81 WHEREAS, assuming approval of the advancement of the 2018 funding to 2017  
82 for the Elephant Exhibit, the 2019 bonding cap calculation is anticipated to include the  
83 \$5,426,000 as part of the 2018 base (\$42,382,356); and

84

85 WHEREAS, the Capital Improvements Committee, at its meeting of July 13,  
86 2017, recommended adoption of File No. 17-496 (vote 6-0) to the Committee on  
87 Finance and Audit; and

88

89 WHEREAS, the Committee on Finance and Audit, at its meeting of July 20, 2017,  
90 recommended adoption of File No. 17-496 (vote 7-0); now, therefore,

91

92 BE IT RESOLVED, the Milwaukee County Board of Supervisors hereby  
93 authorizes the Department of Administrative Services and the Office of the Comptroller  
94 to process an administrative appropriation transfer to create budget authority in the  
95 amount of \$5,426,000 for 2015 Adopted Capital Project WZ11901-Africa Plains Exhibit.

96

97

98

jmj  
07/20/17

100

S:\Committees\2017\Jul\FA\Resolutions\17-496.docx