


Project Update – Milwaukee County Board

August 20, 2021

EAST
WEST **BRT**

The East-West Corridor



CONSTRUCTION UPDATE

Construction Progresses

Year 1: Through Fall 2021 (Watertown Plank – 45th)

- Shawn Rolland, Dist. 6: Watertown Plank – Hawley
- Eddie Cullen, Dist. 15: Glenview – 45th
- Marcelia Nicholson, Dist. 15: 45th



Year 2: Spring to Fall 2022 (35th – Van Buren)


- Marcelia Nicholson, Dist. 5 & Priscilla E. Coggs-Jones, Dist. 10

**Construction schedule subject to change based on weather & external factors*

AREAS AND IMPACTS

Training Curb at MCTS

- Operators and Mechanics
- ADA mobility device users



VALUE ADDED

In the Works

- **Fare Collection System with BRT Validators**
- **Ticket Vending Machines**
 - Award status
- **Real-Time Signage**
 - Under review
- **On-going coordination with Waukesha Metro**
 - Seamless bridge between retired GoldLine and E-W BRT Fall 2022
 - Coverage MRMC to Brookfield Square



For more information:
eastwestbrtmke.com

Or contact:

Brittany Bertsch – MCTS Project Manager
bbertsch@mcts.org

David Locher – MCTS Transportation Manager
dlocher@mcts.org

**EAST
WEST BRT**