



## Project Summary and Cost Estimate

### Key Planning Assumptions and Comments from IMSD

#### IMSD Review Notes:

This effort will require a dedicated Business Analyst, Project Manager and Developer. The solution will leverage the Microsoft Dynamics CRMx Rapid Development tool. Involvement by Pretrial Services staff and Contractors to serve as the subject matter experts will be critical to the success of this project. The solution will be hosted by Milwaukee County utilizing existing infrastructure. Application support will be the responsibility of the Courts division.

#### Other Notes:

##### High Level Requirements

- \* On-line Pretrial Interview Process including personal and demographic information, residence, employment, family contact, criminal history, current cases and charges, references, and criminal history
- \* Service Calendar management to track defendant schedules, due dates, etc.
- \* Workflow with work progress monitoring
- \* Risk Assessment with point scale to aid in eliminating inconsistencies and inaccuracies inherent in manual processes
- \* Case notes, calendar/scheduling, alerts/notifications, case plans, memos, drug tests, hearings, case/bail/release information, appointments, court ordered conditions of release, and tasks
- \*