

COUNTY OF MILWAUKEE
Inter-Office Communication

DATE: June 14, 2017

TO: Supervisor Theodore Lipscomb, Sr., Chairman, Milwaukee County Board of Supervisors

FROM: Jeanne Dorff, Interim Director, Department of Health and Human Services
Prepared by: Mark Mertens, Delinquency and Court Services Administrator

SUBJECT: **An informational report from the Director, Department of Health and Human Services, providing an update on the Request for Proposals for the Type II Residential Treatment Center and an update on the Department of Corrections-Division of Juvenile Corrections (DJC) commitments**

Background

Since December 2015, key partners, including the County Executive, County Board of Supervisors, Chief Judge, District Attorney, Public Defender, DHHS Director, Delinquency and Court Services Division (DCSD) Administrator, Wraparound Milwaukee Director and other involved parties have been meeting to formulate a plan to address the crisis at Lincoln Hills and Copper Lake and ensure the safety of youth. As part of this process, the development of a Residential Treatment Center (RTC) for youth has been discussed and planning is being implemented.

Also, for about a year, DHHS has been providing regular updates on the status of the State-operated Lincoln Hills School for Boys and Copper Lake School for Girls. This report provides a follow up on the number of youth committed to the Wisconsin Department of Corrections (DOC)-Division of Juvenile Corrections (DJC) and the type of placement for the youth.

Discussion

Development of a Type II Residential Treatment Facility

A Request for Proposals (RFP) was issued on January 23, 2017 to identify a facility for the RTC. Responses were due on March 31, 2017, and a review and initial selection process is currently underway. As part of the selection process for a facility, there will be community outreach facilitated by DCSD to inform the communities about the program, answer any questions and gauge community interest and opposition. There were preliminary meetings with the potential building owner and DHHS staff throughout May and community outreach is planned to start in June 2017.

An RFP for the treatment and programming components of the RTC is expected to be released by June 19. The informational sessions for potential respondents will occur the second week of July. The program RFP is anticipated to close in late July and the proposal review process is expected to occur

through August 11, 2017. The selection of the contracted program provider and County Board approval of the contract is anticipated to occur by the end of September.

Upon board approval for the contract, the licensing process will begin and the expectation is that the hiring and training of the program staff will occur from the end of September through October. This contract is contingent upon the provider agency's assessed ability to implement the program with fidelity to the model that will be developed with Behavioral Affiliates. The provider will occupy the building by November with preliminary training to occur with Dr. Henry Schmidt of Behavioral Affiliates during mid-October. The licensing is expected to be completed by the end of November and the targeted date of operation is January 1, 2018. Please see the tentative timetable below for further details on the progress of the RTC.

Tentative Timetable

Residential Treatment Center	Timeframe
Facility Selection Component	
RFP Released	January 23
Selection Process	Currently Underway
Community Outreach	Starting in June
Building Inspection	July
County Board Approval of Lease	September Board Cycle
Lease Finalization	October 1
Building Improvements	October through December
Treatment/Programming Selection Component	
RFP Released	By June 19
Info Session w/ Dr. Schmidt	July 17
RFP to Close	Late July
Review of Responses	Completed by Aug. 11
Final Vendor Selection	Mid-August to early September
County Board Approval	September Board Cycle
Licensing Process Starts	September through December
Staff Training	End of September through October
Provider Occupancy	November
Licensing Complete	End of November
Facility Opens	January 1, 2018

New commitments to Lincoln Hills/Copper Lake

The chart below shows the number of youth that have been committed to the Division of Juvenile Corrections per month.

2016	Number of New Commitments
January	3
February	8
March	6
April	4
May	7
June	4
July	8
August	4
September	9
October	12
November	5
December	3


2017	Number of New Commitments
January	6
February	5
March	3
April	9
May	4
June (as of 6/8)	1

Type of placement with the Division of Juvenile Corrections

As of June 8, there were a total of 77 boys at Lincoln Hills (31 on Serious Juvenile Offender Orders and 46 on regular DOC commitments). There were eight girls at Copper Lake (one on Serious Juvenile Offender Order and seven on regular DOC commitments). There were 14 youth at Mendota Juvenile Treatment Center (five on Serious Juvenile Offender Orders and nine on regular DOC commitments).

Recommendation

This report is informational and no action is required.



 Jeanne Dorff, Interim Director
 Department of Health and Human Services

cc: County Executive Chris Abele
Hon. Maxine A. White, Chief Judge
Raisa Koltun, County Executive's Office
Kelly Bablitch, County Board
Lisa Wozny, Budget Analyst - DAS
Erica Hayden, Research & Policy Analyst – Comptroller's Office