

AMENDMENT #1 TO THE CONTRACT
BETWEEN
THE WISCONSIN DEPARTMENT OF TRANSPORTATION
AND
Milwaukee County Sheriff's Office

For Project ID # 0072-40-40
Milwaukee County Sheriff Freeway Service Team

The contract made and entered into by and between the Wisconsin Department of Transportation (DEPARTMENT) and the Milwaukee County Sheriff's Office (MUNICIPALITY) dated October 14, 2008 is hereby amended as set forth on the following page, which is annexed and made part of the original CONTRACT.

The MUNICIPALITY represents that they are in compliance with appropriate Statutes and regulations relating to their profession and signify their willingness to provide the desired services.

IN WITNESS WHEREOF, the parties hereto have caused the AMENDMENT to be executed and approved on the date written by their authorized officers or representatives.

Approved for the Milwaukee County
Sheriff's Office

Approved for the State of Wisconsin
Department of Transportation

By: 

By: 

Date: 1/26/10

Date: 2/22/09

REASONS FOR AMENDMENT

The reason for this AMENDMENT is to utilize extend the service for 1 year beginning 7/1/2009 and continuing until 6/30/2010. This amendment will increase the total cost of the contract from \$371,000 to \$591,583 (an increase of \$220,583)

Services under this amendment will be complete by June 30, 2010.

ALL SERVICES

As a result of this AMENDMENT the MUNICIPALITY Services will be preformed for the DEPARTMENT'S Division of Transportation System Development, Bureau of Highway Operations, State Traffic Operations Center, located in Milwaukee, WI and will be extended until June 30, 2010. Compensation for all Services provided by the MUNICIPALITY under terms of the CONTRACT shall be actual costs to the MUNICIPALITY up to a maximum amount of \$591,583 (\$220,583 increase). Compensation for all services provided by the MUNICIPALITY under terms of this contract shall not exceed \$591,583 (\$220,583 increase). Compensation in excess of this maximum amount will not be allowed unless authorized by a written contract change order. Compensation for costs incurred as a result of improper performance by the MUNICIPALITY will not be allowed