

**County of Milwaukee**  
**Interoffice Communication**

**DATE:** May 21, 2021

**TO:** Supervisor Marcelia Nicholson, Chair, Milwaukee County Board of Supervisors

**FROM:** Donna Brown-Martin, Director, Department of Transportation

**SUBJECT:** MCTS E-W BRT Status Update (June 2021) – Informational Report

**BACKGROUND**

Milwaukee County and the Milwaukee County Transit System (MCTS) continue to make progress on the East-West Bus Rapid Transit (BRT) project. To keep the Board informed about this progress, MCTS Project Manager, Brittany Bertsch, and MCTS Transportation Manager, David Locher will provide an update using the attached presentation.

**RECOMMENDATION**

This report is for informational purposes unless otherwise directed.

Prepared by: Dan Boehm, President & Managing Director, MCTS  
David Locher, MCTS Transportation Manager  
Brittany Bertsch, MCTS Project Manager

Approved by:

*Julie Esch, Deputy Director*

---

Donna Brown-Martin  
Director, Department of Transportation

cc: Kelly Bablitch, Chief of Staff, County Board of Supervisors  
Janelle Jensen, Manager, Legislative Services Division