



Milwaukee County

Legislation Details (With Text)

File #: 19-335 **Version:** 1 **Name:** Capital Project WP548- Kletzsch Park Dam- Professional Services Agreement Fee Increase

Type: Action Report **Status:** Signed

File created: 3/21/2019 **In control:** County Clerk

On agenda: **Final action:** 5/20/2019

Title: 2017 Capital Project WP548- Kletzsch Park Dam Repairs and Improvements: From the Director, Architecture, Engineering, and Environmental Services Section, Facilities Management Division, Department of Administrative Services, requesting authorization to execute a consultant fee increase with InterFluve, increasing the existing Professional Services Agreement by an amount not-to-exceed \$215,518, from \$202,376 to \$417,894, for final fish passage design and construction services.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-335 REPORT, 2. 19-335 RESOLUTION, 3. 19-335 REVISED RESOLUTION (04/05/19), 4. 19-335 FISCAL NOTE, 5. 19-335 CONSULTANT FEE INCREASE APPROVAL FORM, 6. 19-335 SCOPE OF WORK, 7. 19-335 DBE COMMITMENT & 1684 FORM, 8. 19-335 F&A AMENDMENT I (Adopted; Vote 6-0), 9. 19-335 COUNTY BOARD RESOLUTION

Date	Ver.	Action By	Action	Result
5/20/2019	1	County Executive	SIGNED	
4/25/2019	1	Milwaukee County Board of Supervisors	ADOPTED	Pass
4/18/2019	1	Finance and Audit Committee	AMENDED	Pass
4/18/2019	1	Finance and Audit Committee	RECOMMENDED FOR ADOPTION AS AMENDED	Pass

2017 Capital Project WP548- Kletzsch Park Dam Repairs and Improvements: From the Director, Architecture, Engineering, and Environmental Services Section, Facilities Management Division, Department of Administrative Services, requesting authorization to execute a consultant fee increase with InterFluve, increasing the existing Professional Services Agreement by an amount not-to-exceed \$215,518, from \$202,376 to \$417,894, for final fish passage design and construction services.