



Milwaukee County

Legislation Details

File #: 16-269 **Version:** 1 **Name:** WP203 Fee Increase at Kosciuszko HVAC Reno for a total of \$142,658.50
Type: Action Report **Status:** Signed
File created: 4/25/2016 **In control:** County Clerk
On agenda: **Final action:** 6/7/2016

Title: 2014 Adopted Capital Project WP203 - Kosciuszko Community Center HVAC Renovation: From the Director, Architecture, Engineering, and Environmental Services Section, Facilities Management Division, Department of Administrative Services, requesting authorization to increase an existing Professional Services Agreement with Miller Engineering Information Technologies Group Inc., by \$20,258.50, from \$122,400, to \$142,658.50, for an added scope of work that will include further design for unforeseen site conditions relative to Kosciuszko Community Center heating, ventilation, and air conditioning renovations.

Sponsors:

Indexes:

Code sections:

Attachments: 1. REPORT, 2. RESOLUTION, 3. FISCAL NOTE, 4. FEE INCREASE FORM, 5. CB Resolution

Date	Ver.	Action By	Action	Result
6/7/2016	1	County Executive	SIGNED	
5/26/2016	1	Milwaukee County Board of Supervisors	ADOPTED	Pass
5/19/2016	1	Finance and Audit Committee	RECOMMENDED FOR ADOPTION	Pass
5/11/2016	1	Board Chairman	ASSIGNED	