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DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION
ARCHITECTURE. ENGINEERING & ENVIRONMENTAL SERVICES SECTION
(CONSULTANT FEE INCREASE APPROVAL FORM)

FEE INCREASE No. 2
11/19/18

L PROJECT DESCRIPTION

Project Title: O&M of the Landfili Gas System at Doyne Park Landfill
Project No.: 5741-17802-OB
Agency: 115 Org. No.: 5741 Object No.: 6148

Project Code: Activity:

REVEWEDBY__ SL

Function: Category: DATE. ]} -4 }8

Consultant: AECOM
2985 S. Ridge Road, Suite B.
Green Bay, WI 54304

Agreement Type
{[ 1] Lump Sum - Not-To-Exceed Type "A” or "D” Agreement
ﬂ:l] Lump Sum - Not-To-Exceed Type "B” Agreement — Annual

[[TJ] Actual Cost - Not-To-Exceed Fee Type "B” Agreement — Annual
[B]] Actual Cost - Not-to-Exceed Fee Type "C” Agreement

Fee Increase Type: Actual Cost: Not-to-Exceed (if other type , justify in reason section)

. FEE INCREASE REASON
This fee increase is for conducting maintenance and extending the services into year three of the
operation and maintenance contract for the landfill gas extraction system at Doyne Park Landfill as
described in the RFP and contract documents.

m. APPROVED FEE BREAKDOWN:

A.  Original Fee Plus Allowance:

1. Fee $36,092.00

2. Reimbursable Allowance 8,500.00

3.  FeePlus Allowance $44,592.00
B.  Previously Approved Fee Increases plus Allowance (NTE):

1.  Fee Increase $29,446.67

2.  Reimbursable Allowance (NTE) $0

3. Total $29,446.67

0: \WPDOC\ENV\Land£ills\DOYNE\Opperation and Maintenance Contracting
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FEE INCREASE APPROVAL FORM
PROJECT TITLE: Doyne Park Phase 2 Design
PROJECT NO.: V022-15802-OB

FEE INCREASE NO. 2:

C. This Fee Increase plus Allowance (NTE):

1.  FeeIncrease $64,710.26

2. Reimbursable Allowance (NTE) $0

3. Total $64,710.26
D. Revised Maximum Allowable Fee Plus Allowance:

1.  Fee (NTE) $130,248.93

2. Allowance (NTE) $8.500.00

3.  Fee Plus Allowance (NTE) $138,748.93

Iv. TBE ULITIZATION
TBE participation will remain at 17%. A revised DBE-14 form has been completed to increase the
total dollar amount paid to TBE as a part of this fee increase.

V. FISCAL NOTE
There are sufficient funds to fund this fee increase.

PREPARED BY: Jack Sudar, Environmental Engineer

REVIEWED AND RECOMMENDED BY:

DocuSigned by:
@Mm Hinl 12/3/2018
14 —_. U T
MsAkigh, Director Date
Architecture, Engineering
and Environmental Services Section

OWNER DEPARTMENT APPROVAL

Consultant Fee Increase Approved:
DocuSigned by:

Stoan kil 12/4/2018
atdtoishugs. Date
Principal Engineer, Environmental

DIRECTOR OF FACILITTES MANAGEMENT

Consultant Fee Increase Approved:
DocuSigned by:

Stwait Carron 12/6/2018
§ragrgnsDirector Date

DAS- Facilities Management Division

0: \WPDOC\ENV\Landfills\DOYNE\Opperation and Maintenance Contracting\2018\Fee Increase 2\5741-
17802-0B Consultant Fee Increase 2.doc
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FEE INCREASE APPROVAL FORM
PROJECT TITLE: Doyne Park Phase 2 Design
PROJECT NO.: V022-15802-OB

FEE INCREASE NO. 2:

DIRECTOR OF COMMUNITY BUSINESS DEVELOPMENT

Consultant Fee Increase Approved:

DocuSigned by:
%ﬁm 12/6/2018
RickANomoﬂmmctor Date

Community Business Development

DIRECTOR OF ADMINISTRATIVE SERVICES APPROVAL

Consultant Fee Increase Approved:

DocuSigned by:
@u‘a (e aley—Smitle 12/10/2018
'tgammls@ednslmith, Director Date
Department of Administrative Services

OFFICE OF CORPORATION COUNSEL APPROVAL

Consultant Fee Increase Approved:

DocuSigned by:
(_Pou,«L ). kuglitsch 12/12/2018

befpmaﬁmm@avunsel Date

OFFICE OF THE COMPTROLLER APPROVAL

DocuSigned by:
@%%QA 12/10/2018
WM@B&Q&;Sﬂomptroller Date

Office of the Comptroller

Consultant Fee Increase Approved:

OFFICE OF THE COUNTY EXECUTIVE APPROVAL

Consultant Fee Increase Approved:
DocuSigned by:

12/17/2018

Y/
@mm?bgeﬁeunty Executive Date
Office of the County Executive

Attachments: Consultant Scope of Work w/Task-Hours Matrix
Approved DBE Participation Form
1684 Form

0: \WPDOC\ENV\Landfills\DOYNE\Opperation and Maintenance Contracting\2018\Fee Increase 2\5741-
17802-0B Consultant Fee Increase 2.doc
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FEE INCREASE APPROVAL FORM
PROJECT TITLE: Doyne Park Phase 2 Design
PROJECT NO.: V022-15802-OB

FEE INCREASE NO. 2:

COPIES AFTER APPROVAL
cc:
G. High, A&E, DAS-FM B. Engel, CBDP
C. Hardy, A&E, DAS-FM J. Sudar, A&E, DAS-FM Project File — Original

0:\WPDOC\ENV\Landfills\DOYNE\Opperation and Maintenance Contracting\201i8\Fee Increase 2\5741-
17802-0B Consultant Fee Increase 2.doc
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A :COM AECOM 414.944.9025 tel

1555 North Rivercenter Drive, Suite 214
Milwaukee, Wisconsin 53212
www.aecom.com

November 5, 2018

Mr. Jack Sudar, EIT

Project Manager

Environmental Services Unit

Milwaukee County Department of Administrative Services
AE & ES Division

10" Fioor, Suite 1000

633 West Wisconsin Avenue

Milwaukee, WI 53203

Subject:  Proposal for Milwaukee County
Doyne Park Landfill — Landfill Gas System Operation & Maintenance Services
Landfill Gas Control System
Milwaukee County Project No.V5741-17802-OB
AECOM Project No. 60543962

Dear Mr. Sudar;

As you requested, AECOM Technical Services, Inc. (AECOM) appreciates the opportunity to submit this proposal to
continue to provide Landfill Gas System Operation & Maintenance Services at the Doyne Park Landfill for another
year (February, 2019 through January, 2020). The Scope of Services will remain as defined in Task D.1 (on pages
23 through 25) of AECOM's current Contract with Milwaukee County. In general, the Scope includes:

1) Quarterly monitoring,

2) System Assessment and Balancing,

3) Condensate Management,

4) Routine Maintenance and Trouble Shooting,
5) Basement Landfill Gas Monitoring, and

6) Project Management.

AECOM will continue to utilize the same two subcontractors; Environmental Sampling Corporation, and Himalayan
Consultants. AECOM is committed to achieving the same DBE utilization goal (at least 17%) for this project.
AECOM will engage Himalayan Consultants to fulfill the DBE requirement.

Based on our experience during the first two years of the Contract, we are proposing the same number of hours for
monitoring, system assessment and balancing, and routine maintenance and troubleshooting as during the second
year of the contract (which was a reduction from the first year). As a result, the estimated fee for the third year is
$39,700. The new total includes the same allowances for emergency response and/or unforeseen maintenance (for
example, a blower motor failure) as the previous contract. However, if an event should occur which requires
resources beyond what could reasonably be expected to be covered by the allowances, we will contact you to define
the scope and fees required to accomplish the work, and to request your authorization prior to proceeding.

In addition to routine operation & maintenance of the system you requested proposals for the following work:

1) An acoustic evaluation of the Doyne Park LFG collection system. The purpose of the acoustic evaluation is
to attempt to identify the cause(s) and location(s) of obstructions to the flow of LFG throughout the system.
Routine monitoring of the system has indicated vacuum losses larger that can be explained by frictional
resistance. The losses limit the available vacuum in the system to less than the 10" of water column
required by Wisconsin Regulations.

2) Monitoring of the Doyne Park LFG collection system during an extended blower shut down period. The
purpose of this work is to gather information that can be used to justify shortening the amount of blower run
time while maintaining public health and safety.

3) Repairs to wellhead components (valve handles and sample ports) that have been reported during routine
sampling and system inspections.

4) Replacement of non-functioning the valve at GW-1. Wisconsin Regulations require operational valves at
each LFG wellhead.
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Ber. Jack Sudar, EIT
November 65, 2018

A=COM Fage2

5) Repair of the large erosion area near GP-18. This erosion appears to be the result of runoff from property
outside the Park which is washing soils into larger voids in the rubble fill beneath the topsoil. The increasing
size of the sink hole may pose a risk of public injury.

The estimated cost of those 5 tasks is $1,648.00, $3,196.00, $4,899.00, $9,084.00, and $14,379.00 (respectively) for
a total of $33,206.00.

If you have any questions regarding this proposal, please free to contact Paul Wintheiser at 414.944.9025.
Very Truly Yours,

AECOM Technical Services, Inc.

Gdolflive o | BMZ

Paul Wintheiser, P.E. Kevin Brehm, P.E.
Senior Engineer Associate Vice President

Enc.: Cost Breakdown Table
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PROPOSAL#181031

ENVIRONMENTAL SAMPLING CORPORATION
R P.0. BOX 12

0o MUSKEGO, WI 53150-0012
M 414/427-5033 Fax: 414/427-5034 PAGENO._10F 2
PROPOSAL SUBMITTED TO: PHONE: 920-207-7968 l DATE: October 31, 2018
NAME:  Paul Wintheiser JOB NAME: Doyne Park
STREET: 1555 North Rivercenter Drive, Suite 214 STREET:
CITY: Milwaukee CITY: Milwaukee
STATE:  WI 53212 STATE: WI

We hereby submit specifications, installation and estimate for: Gas Well #1 - Reset Manhole and Repair Valve:

Quantity Description Unit Price Total Price
1 Mob/De-mob $ 750.00 $ 750.00
I Day Skid Stir & Excavator $2,600.00 $2,600.00
1 Remove 4’ Concrete Manhole approx. 5’ deep and
Exercise or Remove 4” Valve. $ 500.00 $ 500.00
1 20 ton — 1” Clear Stone & Bentonite $ 750.00 $ 750.00
1 Safety Fence and Equipment $ 250.00 $ 250.00
TOTAL $5,600.00

We hereby submit specifications, installation and estimate for: Repair and Fill in Sink Hole Near Church

Quantity Description Unit Price Total Price
1 Mob/De-mob $ 750.00 $ 750.00
1 Day Skid Stir & Excavator Excavate and Expose area
20°x14°x2° $2,600.00 $2,600.00
1 Geotextile Roll $1,800.00 $1,800.00
300 tons 3” Clear Stone Wisconsin DOT Spec 312.2 $1,800.00 $1,800.00
1 ESC — Documentation/Overview $ 750.00 $ 750.00
1 Safety Fence and Equipment $ 250.00 $ 250.00
TOTAL $7,950.00

ESC Doyne Park Repairs 10 31 2018
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COMMUNITY BUSINESS DEVELOPMENT PARTNERS

MILWAUKEE COUNTY

COMMITMENT YO CONTRACT WITH TBE

PROJECT No. _5741-17802-0B _ PROJECT TITLE _0&M Doyne Park Landfil Gas System_
TOTAL CONTRACT AMOUNT (less allowances) $ 130,24883 TBE Goal:_17%_

Scope of Work 1) TBEContract | 2) % of

Name & Address of TBE Detailed Descripfion Amaunt Tolal
Contract

Himatayan Consultants Doyne Park Landfili Gas System $22,143.00 1
W156 N11357 Pilgrim Road O&M and Construction
Germantown, Wi 53022 Documeantation Services

1) The total project contract amount is an estimate based on the outcome of negotzation between the Prime and Milwaukee
County. In some situafions the TBE sub-contract amount might NOT be based on the total project contract amount.

2) The percentage is based on the eligihle scope of setvices that TBE participafion can reasonably be obtalned; which
might not be based on fhe fotal project contract amount. The commitment percentage ks the key indicator of TBE
participation. The PassiFall determinaiion [s based on the percentage stated in fhe RFP/BID. if the Prime Is using one or
multiple TBE companies the sum of the percentages MUST satisfy the minimum percentage stated in the RFP/BID. Note
the percentage indicated on this document will be viewed by CBDP the Prime's COMMITMENT to the TBE company.

[= __ BiddétiProposer.Commitment (To be completed by firm committing worktoTBE). |

lcemrymatmeTBEﬁnnquomdﬁteidentﬂiedsavice(s)andcost(s) Iﬁnﬂ:eracknowledgeourﬁnnhavhgnegobatedwm
andhavingrewivedoonﬁrmaﬁomon g prici anddefmyﬁnmmeTBEﬁnnﬁsiedherem.

services, Inc.  Phone_ 414.944.9025_ or one of our subs, will enter into

contract with the TBE firm listed, <-= (s)mdamomt(s)speuﬁedwhanawardadﬁﬁsconﬁact The informafion
i is1n )4 ofmylmmuiedge I further understand that falsification, fraudulent statement,

gfiate sanctions under applicable law.

Kevin L. Brehm, P.E., Associate Vice President //

R e = Name & Tite of Authorzed Representatve

e laffirmth r company is certified as (check all certifications that apply)
DBE by the Wisconsin Unified Certification Program cerdifying partners
MBE by State of Wisconsin DOA
WBE by State of Wisconsin DOA
SBE by SBA Federal Size Standards, NAICS and registered in SAM
:Z: SBE by Milwaukee County

o |acknowledge and accept this commitment to contract with my firm for the service(s) and dollar amount(s) specified
herein. | understand and accept that this commitment is for senvice(s) to be rendered in completion of the project
specified herein and all work is to be completed with my own forces. | affirm that approval from CBDP will be
obtained prior to subletting any portion of this work awarded to my firm on this project. | affirm that our company
meets one of the fallowing requirements: Certified as DBE and fisted in the Wisconsin UCP Directory, certified as
MBE or WBE with the State of Wisconsin DOA, or SBE firm certified by Milwaukee County or meets the SBA size

rds ang Is listed in the SAM directory.
- \YM Gopal K. Adhikary. P.E/President (262) 502-0066 11/14/2018
Signature epresenialive.  Name & Tille of Authorized TBE Represantatve “Phone Number Dale

I S B ~ IFORCBDPIUSEONLY. _ DA 4~ =
Commitment “W“bﬁf_.’_ of _L Participation: |2.6 %’ Project Total: 172.0 4
FEE INcrease #2Z W L{d/}qflﬁ’

’ orized Signature
TBE-14 (06/08/18) Prevlcus Editions Obsolete
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CONTRACT FORM 1684 R5 (Refer to ADMINISTRATIVE MANUAL Section 1.13, for procedures)

Mail to: CONTRACT TYPE
Preliminary: Office of the Comptroller, Contract Signatures, Room 301 Courthouse Professional Service - Operating] X
Final: Office of the Comptroller, Accounts Payable, Room 301 Courthouse Professional Service - Capital
Community Business Development Partners, 8th Floor City Campus Purchase of Service
Preliminary | Final
DEPARTMENT NAME AGENCY NO. DEPARTMENT (HIGH) ORG
DAS - Facilities Management 115 5741
VENDOR INFORMATION
VENDOR NO. ORDER TYPE NEW or | AMEND CONTRACT NO.
X é i
NAME OF VENDOR ADDRESS
AECOM 2985 S. Ridge Road
Suite B
Green Bay, WI 54304
TAX 1.D. NO. EFFECTIVE DATES: LENGTH OF CONTRACT AMENDMENT ONLY: DOLLAR | TOTAL CONTRACT
begin date end date (IN MONTHS) CHANGE AMOUNT
01/22/18 12/31/18 1 $ 64,710.26| $  138,748.93
ACCOUNTING INFORMATION
Year to be Li 2 o A ! Job ; Report z Amount io be
Expended ine No Fund Agency = Org Unit = Activity Function Object ob Number Cat Units Expended/
p [ Amendment
2018 0001 115 5741 | | 6148 | ' $ 64,710.26
PURPOSE OF CONTRACT
O&M of the Landfill Gas System at Doyne Park Landfill (5741-17802-OB) FEE INCREASE #2

Was County Board approval received prior to contract execution or contract amendment or extension?

X If YES, give County Board File No. ~ Pending Passive Rev Date Approved

If NO, why is County Board approval not required?

Was Contract fully executed prior to work being performed (all signatures received)? | X ]YES| |NO
Is Vendor a certified professional service DBE? I:] YES NO

J
Courtney D. Hardy 11/29/18 Associate Accountant W

Prepared By Date Title

DD,Y_Z\/\ il / 3o / B Director AE&ES Das - Facilities Management

Signature of County Admini6trator Date '/ Title
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CONSUMER DISCLOSURE

From time to time, Wisconsin Milwaukee County (we, us or Company) may be required by law
to provide to you certain written notices or disclosures. Described below are the terms and
conditions for providing to you such notices and disclosures electronically through your
DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully
and thoroughly, and if you can access this information electronically to your satisfaction and
agree to these terms and conditions, please confirm your agreement by clicking the 'l agree'
button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign ‘Withdraw Consent’ form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.

How to contact Wisconsin Milwaukee County:



You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: plee@milwcnty.com

To advise Wisconsin Milwaukee County of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at plee@milwcnty.com and in the
body of such request you must state: your previous e-mail address, your new e-mail address. We
do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from Wisconsin Milwaukee County

To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to plee@milwcnty.com and in the body
of such request you must state your e-mail address, full name, US Postal address, and telephone
number. We will bill you for any fees at that time, if any.

To withdraw your consent with Wisconsin Milwaukee County

To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an e-mail to plee@milwcnty.com and in the body of such request you must
state your e-mail, full name, IS Postal Address, telephone number, and account number.
We do not need any other information from you to withdraw consent.. The consequences
of your withdrawing consent for online documents will be that transactions may take a
longer time to process..

Required hardware and software

Operating Systems:  |\Windows2000? or WindowsXP?

Browsers (for Internet Explorer 6.0? or above

SENDERS):

Browsers (for " ) .

SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)
Email: Access to a valid email account

Screen Resolution: 800 x 600 minimum

Enabled Security o Allow per session cookies
Settings: o Users accessing the internet behind a Proxy Server must enable HTTP




1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will have
the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the 'l agree' button below.

By checking the 'l Agree' box, I confirm that:

e | canaccess and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC CONSUMER DISCLOSURES document; and

« | can print on paper the disclosure or save or send the disclosure to a place where | can
print it, for future reference and access; and

e Until or unless I notify Wisconsin Milwaukee County as described above, | consent to
receive from exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by Wisconsin Milwaukee County during the course of my relationship
with you.
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