



Milwaukee County

Legislation Text

File #: 23-614, **Version:** 1

The Director of DAS respectfully requests authorization to execute a fee increase up to \$154,000 for an amendment to the professional services agreement with W.F. Baird & Associates, Ltd. for design services for capital project WP0706011, South Shore Breakwater Repair, resulting in a Not to Exceed (NTE) contract value up to \$1,185,696.09